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Chapter One  

Introduction 

Conduct of the inquiry 

1.1 On 26 June 2008, the Senate referred the following matters to the Senate 

Standing Committee on Rural and Regional Affairs and Transport for inquiry and 

report by 27 November 2008: 

(i) the lessons learned from the successes and failures of three decades 

of Commonwealth investment in resource management including 

Landcare, the National Heritage Trust, the National Action Plan on 

Salinity and Water Quality, and other national programs; 

(ii) how we can best build on the knowledge and experience gained 

from these programs to capitalise on existing networks and 

projects, and maintain commitment and momentum among land-

holders; 

(iii) the overall costs and benefits of a regional approach to planning 

and management of Australia's catchments, coasts and other 

natural resources; 

(iv) the need for a long-term strategic approach to natural resource 

management (NRM) at the national level; 

(v) the capacity of regional NRM groups, catchment management 

organisations and other national conservation networks to engage 

land managers, resource users and the wider community to deliver 

on-the-ground NRM outcomes as a result of the recent changes to 

funding arrangements under the new Caring for our Country 

program; and 

(vi) the extent to which the Caring for our Country program represents 

a comprehensive approach to meeting Australia's future NRM 

needs. 

1.2 The Committee advertised the inquiry in The Australian on 2 July 2008. The 

Committee also wrote directly to the relevant government agencies and departments, a 

number of natural resource management groups, catchment management groups, 

industry organisations, peak bodies, and a number of interested individuals, inviting 

written submissions. 

1.3 On 27 November 2008, the Senate agreed to extend the time for presentation 

of the report until 19 March 2009. Further extensions were subsequently agreed to by 

the Senate, with the final reporting date being 4 February 2010. 
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1.4 The Committee received 67 submissions. A full list of submissions is at 

Appendix 1. 

1.5 The Committee held three public hearings as follows: 

 Friday, 10 October 2008   Perth 

 Friday, 17 October 2008   Canberra 

 Friday, 13 November 2009   Canberra 

1.6 The Committee heard evidence from a number of witnesses, including 

representatives from Commonwealth government departments and agencies, state 

departments, industry groups, peak bodies, natural resource management groups, 

catchment management groups and individuals. For a full list of witnesses see 

Appendix 2. 

1.7 The relevant submissions and the Hansard transcripts of the Committee's 

hearings are available on the parliament's internet site at http://www.aph.gov.au 

Acknowledgements 

1.8 The Committee appreciates the time and effort of all those who provided both 

written and oral submissions to the inquiry. Their work has assisted the Committee 

considerably in its inquiry. 

 

http://www.aph.gov.au/


  

 

Chapter Two 

Three decades of investment in National Resource 

Management – learning from past success and failure 

Introduction 

2.1 In March 2008, the Commonwealth Government announced the establishment 

of Caring for our Country as the ongoing program for investment in environmental 

and sustainable resource management. At its launch, the program was described as "an 

Australian Government initiative that seeks to achieve an environment that is healthy, 

better protected, well-managed and resilient, and provides essential ecosystem 

services in a changing climate".
1
  

2.2 Prior to March 2008, the Commonwealth Government invested in natural 

resource management (NRM) through a range of programs including the National 

Action Plan for Salinity and Water Quality (the NAP), the Natural Heritage Trust (the 

NHT) and the National Landcare Program. 

2.3 In designing Caring for our Country, the government has indicated it is 

seeking to build on the knowledge and experience of the past, and argued that, while 

the program involves a new orientation: 

…its design and implementation is being undertaken in a way that supports 

existing expertise, partnerships and landscape-scale approaches; addresses 

the weaknesses of past programs; and maintains and enhances the 

commitment and capacity of all stakeholders, including landholders.
2
 

2.4 This emphasis on an evolutionary approach has characterised the design and 

operation of NRM programs in Australia since the 1990s. This chapter sets out some 

of the lessons learned from previous NRM programs, as a basis for the discussion of 

Caring for Our Country in Chapter 3. The chapter then sets out the evidence that the 

committee received in relation to the positive and negative aspects of these programs. 

The chapter concludes with an outline of the reviews of these programs conducted by 

the Ministerial Reference Group for Future NRM Programme Delivery and the 

Australian National Audit Office. 

                                              

1  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 

3. 

2  Department of Environment, Water, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Submission 37, p. 2. 
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National Landcare Program – 1992-1996 

2.5 The National Landcare Program (Landcare) was established in 1992 and 

replaced a range of existing programs, including the National Soil Conservation 

Program and the Federal Water Resources Assistance Program. The primary focus of 

Landcare was "sustainable agriculture and improved management of the natural 

resource base – soils, water and vegetation – at farm level".
3
  

2.6 The three main components of the Landcare program were: 

 The Sustainable Industry Initiatives: which worked in partnership 

with national industry groups to encourage sustainable and nationally 

consistent approaches to NRM. 

 Natural Resource Innovation Grants: one-off grants to encourage 

people in farming, food aquaculture and forest industries to contribute to 

sustainable production. The grants were also intended to encourage 

improvement and adoption of best practice. 

 The National Landcare Program Sustainable Practices component 

(formerly known as Community Support): which funded activities 

intended to increase the uptake of sustainable production and other 

NRM practices. The funding was also intended to assist natural resource 

managers to improve their skills and knowledge and improve the 

integration of NRM into management practices at the enterprise level.
4
 

Natural Heritage Trust 1996-97 to 2007-08 

2.7 The Natural Heritage Trust (NHT) was established under the Natural 

Heritage Trust of Australia Act 1997. NHT was to be a comprehensive, integrated 

program to conserve, repair and replenish Australia's natural capital infrastructure.
5
 

The NHT was established with a budget of $1.35 billion over five years and had three 

overarching objectives: 

 biodiversity conservation; 

 sustainable use of natural resources; and 

 community capacity building and institutional change.
6
 

                                              

3  Department of Agriculture, Fisheries and Forestry website www.daff.gov.au/natural-

resources/landcare/national_landcare_program, accessed 2 February 2009. 

4  Department of Agriculture, Fisheries and Forestry website www.daff.gov.au/natural-

resources/landcare/national_landcare_program, accessed 2 February 2009. 

5  Natural Heritage Trust of Australia Act 1997, section 3. 

6  Department of Agriculture, Fisheries and Forestry website www.nht.gov.au/nht/index.html, 

accessed 2 February 2009. 

http://www.nht.gov.au/nht/index.html
http://www.nht.gov.au/nht/index.html
http://www.nht.gov.au/nht/index.html
http://www.nht.gov.au/nht/index.html
http://www.nht.gov.au/nht/index.html
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2.8 In launching the NHT, the government acknowledged both the need for 

national leadership and the importance of the Commonwealth working cooperatively 

with state governments "to achieve effective outcomes in matters relating to 

environmental protection, natural resources management and sustainable agriculture".
7
 

2.9 The NHT provided funding for environmental activities across the three tiers 

of government: 

 national investment, delivered in accordance with the National Strategic 

Plan; 

 regional investment, delivered in conjunction with the National Action 

Plan for Salinity and Water Quality; and 

 local action, delivered through the Australian Government Envirofund 

(the Envirofund).
8
 

2.10 A second phase of the Natural Heritage Trust, (NHT2), was launched in 2001 

and extended the program until 2006-07. The government allocated $1 billion for 

national, regional and local level NRM activities with the expectation that this funding 

would be matched by state and territory governments. A further $300 million was 

committed in the 2004 Federal Budget to extend NHT2 until 30 June 2008. 

2.11 Under NHT2 the three primary objectives of the NHT remained the same, 

however a regional delivery model was adopted as the framework for identifying 

priorities and coordinating actions. The committee notes that the decision to move to a 

regional delivery model was based in part on concerns arising from the mid-term 

review of the first phase of the NHT (NHT 1), which had identified concerns about the 

lack of planning and priority setting for biodiversity conservation.
 9

 The decision was 

also informed by two major policy papers – Managing Natural Resources in Rural 

Australia for a Sustainable Future: A discussion paper for developing a national 

policy and The Management of Dryland Salinity: Future Strategic Directions.
10

 

                                              

7  Natural Heritage Trust of Australia Act 1997, Preamble. 

8  Department of Agriculture, Fisheries and Forestry website www.nht.gov.au/nht/index.html, 

accessed 2 February 2009. 

9  Joint Team, Mid-Term Review of the Natural Heritage Trust: Review of Administration, 

November 1999, p. 5 referred to in Australian National Audit Office, Audit Report No. 21 

2007-2008, Regional Delivery Model for the Natural Heritage Trust and the National Action 

Plan for Salinity and Water Quality. 

10  The first policy paper was prepared in 1999 by Commonwealth and state/territory agencies in 

consultation with a reference group of landholders, rural community leaders, scientists and 

industry and conservation groups. The second report was prepared in 2000 by the Standing 

Committee on Agriculture and Resource Management (Report No. 78, The Management of 

Dryland Salinity: Future Strategic Directions, DAFF Standing Committee of Agriculture and 

Resource Management, 2000). 

http://www.nht.gov.au/nht/index.html
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2.12 In order to deliver funding at a regional level, Australia was divided into 56 

community-based, regional NRM bodies. Each regional body was given responsibility 

for the preparation of a regional NRM plan, and the Commonwealth invested 

resources to assist in this process. Each NRM plan was required to outline: 

 the specific NRM issues in the region; 

 the actions required to address the issues identified; and 

 the priority areas for action.
11

 

2.13 The new regional structures comprised landowners, industries, non-

government organisations, indigenous representatives, representatives from three 

levels of government and other interested parties. Each regional plan was lodged for 

accreditation by Commonwealth and state/territory governments according to a set of 

agreed criteria. Following accreditation of the plan, a regional investment strategy was 

put together, providing details of the funds required to implement the plan. NHT funds 

were invested in the priorities set out in the investment plan. 

2.14 Activities funded at a national level included major resource assessment, 

research, industry strategies, and innovative management methods for NRM problems 

such as weed management. 

2.15 At a local level, community groups were able to access smaller, individual 

grants (up to $30,000) through the Envirofund. Funds could be used by individuals or 

groups to carry out work targeting local issues or to build their capacity to manage 

these issues. Projects were required to meet at least one of the NHT's stated priority 

areas, and be able to clearly demonstrate NRM benefits. 

2.16 The committee notes the view that the continued development of the work of 

Catchment Management Authorities (that is NRM bodies) and emphasis on a whole-

of-catchment approach to NRM under NHT has been vital to maintaining gains in 

land management areas such as nutrient management, soil stability, improving native 

vegetation cover and ongoing weed control efforts.
12

 

National Action Plan for Salinity and Water Quality (NAP) – 2000-01 to 2007-08 

2.17 The National Action Plan for Salinity and Water Quality (NAP) was 

established by the Council of Australian Governments (COAG) in November 2000 as 

a jointly administered and delivered exercise between the states and the 

Commonwealth. NAP was established with an agreed expenditure of $1.4 billion over 

                                              

11  Australian Local Government Association website 

www.alga.asn.au/policy/environment/nrm/nht/nht.php, accessed 2 February 2009. 

12  Wellington Shire Council, Submission 10, p. 1. 

http://www.alga.asn.au/policy/environment/nrm/nht/nht.php
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seven years. The Commonwealth contribution of $700 million was required to be 

matched by state and territory governments.
13

 

2.18 The NAP was delivered by identified lead agencies responsible for specific 

aspects of NRM in each of the states and territories (often with links to other state 

agencies). At the federal level, the Department of Agriculture Fisheries and Forestry 

(DAFF) and the Department of Environment and Heritage (DEH) shared joint 

responsibility for program delivery.  

2.19 The goals of the NAP included: 

 to motivate and enable regional communities to use coordinated and 

targeted action to prevent, stabilise and reverse trends in dryland salinity 

affecting the sustainability of production; 

 to conserve biological diversity and the viability of infrastructure; and 

 to improve water quality and secure reliable allocations for human uses, 

industry and the environment. 

2.20 The NAP also outlined a number of strategies designed to manage salinity and 

water quality problems in key catchments and regions, including: 

 setting regional targets for water quality and salinity; 

 helping regional communities develop and implement integrated 

regional/catchment NRM plans; 

 providing regional communities with advice and information for 

developing and implementing integrated management plans; 

 introducing changes to secure property rights for water, improving water 

pricing, and establishing effective controls on land-clearing in salinity 

risk areas; 

 clearly defining how partnerships can work effectively to address 

salinity and water quality; and 

 coordinating decision-making across governments.
14

 

2.21 The NAP targeted the 21 regions most affected by salinity and water quality 

problems (NAP Priority Regions). These regions were defined based on dryland 

salinity risk or hazard assessments undertaken during the first phase of the NHT and 

reported by the National Land and Water Resources Audit in 2000. The NAP Priority 

                                              

13  Australian National Audit Office, Audit Report No. 17, 2004-05 Performance Audit, The 

Administration of the National Action Plan for Salinity and Water Quality, p. 13 and 

Department of Agriculture, Fisheries and Forestry website 

www.napswq.gov.au/napswq/index.html, accessed 2 February 2009. 

14  Department of Agriculture, Fisheries and Forestry website 

www.napswq.gov.au/napswq/index.html, accessed 2 February 2009. 

http://www.napswq.gov.au/napswq/index.html
http://www.napswq.gov.au/napswq/index.html
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Regions were also defined by the catchment boundaries that included the areas 

identified as high risk. 

2.22 The NAP was not extended past June 2008 and its focus was subsumed within 

the Caring for our Country program, however, the committee notes, that salinity and 

water quality has not been identified as a national priority 

Discussion of previous programs 

2.23 As was noted in paragraph 2.3, in developing Caring for our Country, the 

government has indicated that it is seeking to build on the knowledge and experience 

of the past. With that objective in mind, the committee sought feedback on the 

positive and negative aspects of Landcare, NHT1, NHT2 and NAP. 

2.24 The submissions received by the committee expressed a variety of views in 

relation to the lessons learned. There were a number of common themes that came 

across in the evidence, however, including: 

 the merit of maintaining commitment to and investment in a regional 

delivery model; 

 the importance of developing cooperation and partnerships between 

stakeholders;  

 the need to continue to build capacity within communities 

 the need for improved scientific knowledge (to assist in the development 

of a more detailed understanding of the landscape and the environment); 

 the need to develop improved mechanisms for monitoring and 

evaluating individual projects and programs generally; 

 the need for improved accountability; and 

 the need for more reliable funding mechanisms. 

Regional approach to planning and management 

2.25 The committee received a considerable number of submissions which 

specifically addressed issues in relation to the regional delivery model. Most 

organisations, groups and individuals were supportive of the regional approach. It was 

argued that the model offered significant benefits, particularly in relation to planning, 

management and the development of partnerships, and it led to more focused 

outcomes.
15

 Submitters emphasised the ability of the regional model to achieve 

integrated NRM outcomes, establish links with local government and other key 

                                              

15  See, for example, Submission 19, South West Catchments Council; Submission 42, Professor 

David Pannell and Submission 57, South Australian Government. 
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stakeholders and to achieve better investment value through one-on-one negotiations 

between regional NRM staff and individual resource managers.
16

 

2.26 The Northern Gulf Resource Management Group (NGRMG) noted that one of 

the key benefits of the regional approach has been "the bringing together of all the 

stakeholders/players around the one table and over time the development of trust, 

constructive working partnerships and more effective and efficient use of resources".
17

 

This view was supported by South Coast Natural Resource Management.
18

 

2.27 The NGRMG also suggested that some of the benefits of the regional 

approach had been unintended. In the Northern Gulf, these benefits have included: 

 the skills and resources which now reside within regional NRM bodies 

being used for wider community benefits, for example, the spatial 

imagery purchased and processed for NRM management is also of 

considerable value to Emergency Services and the Police; and 

 regional NRM body staff and operations located in remote and regional 

Australia have become important contributors to the social and 

economic capital of these communities.
19

 

2.28 However, the committee notes that the lack of national coordination of 

regional NRM bodies often meant the experience of seeking support from regional 

NRM groups was problematic. For example, the Winemakers' Federation of Australia 

(WFA) argued that the lack of national coordination of regional NRM bodies meant 

that it was necessary to approach each individual NRM body and made it difficult to 

align national industry initiatives with regional priorities.
20

 

2.29 The WFA acknowledged that there are some positive partnerships between 

regional wine industry bodies and regional NRM groups, which are working well 

within the current structure. However, as a result of its experience, the WFA regards 

the role of regional NRM bodies as being best suited to regional monitoring and 

reporting of biophysical conditions, and assisting volunteer organisations to undertake 

'public good' works.
21

 

2.30 Growcom has also found the experience of having to negotiate with a number 

of individual regional NRM groups in relation to incentive programs for fruit and 

vegetable growers costly and time consuming. Growcom has found that contract 

                                              

16  Submission 45, Murray Catchment Management Authority, p. 1; Submission 15, Northern Gulf 

Resource Management Group, p. 5. 

17  Submission 15, Northern Gulf Resource Management Group, p. 5. 

18  Submission 16, South Coast Natural Resource Management, p. 3. 

19  Submission 15, Northern Gulf Resource Management Group, pp 5-6. 

20  Submission 14, Winemakers' Federation of Australia, p. 3. 

21  Submission 14, Winemakers' Federation of Australia, p. 3. 
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negotiations covering the management, delivery and reporting of incentive programs 

are often protracted, resulting in delays in access to funding
22

 

2.31 In Growcom's experience, the ability of regional NRM groups to successfully 

promote incentive programs and engage industry sectors also varies greatly. Growcom 

suggested that: 

… government would receive greater cost-effective outcomes and greater 

environmental benefits by working with key grower organisations such as 

Growcom who have state wide reach to the industry through an effective 

extension network. Growcom is well positioned and experienced to deliver 

services to growers through proven industry NRM programs in close 

partnership with the regional NRM groups.
23

 

2.32 However, the NFF highlighted what it saw as the advantages of developing 

industry/regional group partnerships. They argued that regional NRM groups have 

"extraordinary capacity to prepare and lodge submissions, the governance 

arrangements to administer projects, and the monitoring and reporting frameworks to 

report on project deliverables and financial acquittal".
24

 NFF stated that they were 

well placed to work with industry and regional NRM groups to draw together regional 

interest groups, put together large projects for funding approval and manage project 

implementation.
25 

 

2.33 The committee heard evidence that, given the significant investment in the 

regional model, there was benefit in maintaining and improving upon it. Professor 

Pannell told the committee that while he had not been a supporter of the regional 

model when it came in, there had now been significant investment in the model: 

… as in skills, networks, information and so on, and even though it has not 

worked particularly well, it is a smaller step to make it work well now than 

it was when they first brought it in. It is feasible to keep it in place, take it 

seriously and make it operate better.
26

 

2.34 Professor Pannell said that the reason the regional approach has not worked 

well to date is because it has "not been given the incentives, support and carrot and 

sticks that it needs to operate well".
27

 

2.35 The CSIRO also noted that the regional model has met with varying levels of 

success, but offered a model for capitalising on those aspects of the regional model 

                                              

22  Submission 65, Growcom, p. 15. 

23  Submission 65, Growcom, p. 15. 

24  Submission 44, National Farmers' Federation, p. 12. 

25  Submission 44, National Farmers' Federation, p. 12. 

26  Professor David Pannell, Committee Hansard, 10 October 2009, p. 6. 

27  Professor Pannell, Committee Hansard, 10 October 2009, p. 6. 
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that were more successful, including regional networks and enhancing these through 

greater involvement by local government.
28

 

2.36 Some witnesses stressed that it was important to remember that the regional 

approach to natural resource management is a relatively new concept. The Western 

Australian Department of Agriculture and Food submitted that: 

Up-scaling from local to regional scale to deal with environmental 

problems that need to be defined and managed at a broader scale 

(landscape, catchment or region-wide) has not been without its difficulties, 

and further work on developing capacity at regional level of governance 

and accountability, management, planning and community engagement at 

regional level is needed.
29

 

2.37 Mr Malcolm Petrie, representing the Local Government Association of 

Queensland (LGAQ), also noted that regional bodies are relatively new and suggested 

that four years is a relatively short time frame for an organisation to get their corporate 

governance in place. However, the LGAQ noted that during the period they have been 

established: 

… they have progressed significantly with the support of both the 

Australian and state government and … have a significant role to play in 

providing strategic direction and coordination for a host of stakeholders.
30

 

2.38 The Murray Catchment Management Authority (the Authority) also conceded 

that, as new institutions, Catchment Management Authorities are not perfect, but are 

showing signs of improvement. The Authority acknowledged that there has been some 

alienation of Landcare groups, and the involvement of the urban community has also 

diminished, but suggested that the way to address these deficiencies is to expand the 

functions of Catchment Management Authorities (CMAs) by providing appropriate 

resources, rather than reducing their scope.
31

 

Cooperation between stakeholders 

2.39 The Fitzroy Basin Association argued that one of the primary successes of the 

NHT and NAP programs was in moving communities, landholders, conservation and 

indigenous sectors, Commonwealth and state agencies and local government, toward 

an integrated and strategic approach at the regional level.
32

 

                                              

28  Submission 50, CSIRO, pp 8-10. 

29  Submission 46, Department of Agriculture and Food, Western Australia, p. 5. 

30  Mr Malcolm Petrie, Local Government Association of Queensland, Committee Hansard, 17 

October 2008, p. 103. 

31  Submission 45, Murray Catchment Management Authority, p. 1. 

32  Submission 25, Fitzroy Basin Association Inc, p. 2. 
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2.40 The Queensland Regional NRM Groups Collective (the Collective) also 

identified improved relationships and cooperation between stakeholders as one of the 

important lessons learned. The Collective argued that regional bodies have facilitated 

improved relationships between stakeholders (often with different agendas) and that 

these improved relationships have resulted in more effective partnerships. More 

effective partnerships have, in turn, delivered positive NRM outcomes in a more 

integrated and efficient manner. The Collective also pointed to the pool of expertise in 

NRM delivery which now exists in regional bodies and partnering organisations.
33

 

2.41 Ms Joan Burns, Chair of the Victorian Catchment Management Authority 

Chairs Group (VCMACG) argued that NRM is about partnerships rather than 

boundaries. Ms Burns told the committee that whilst there are a range of boundaries, 

including water authority boundaries and government department boundaries, it is 

actually "about partnerships and how you work within your catchment to get these 

synergies happening …".
34

 

2.42 Ms Burns also told the committee that, in addition to partnerships within the 

community, the VCMACG is involved in a number of tri-state projects: 

We work with New South Wales and South Australia. We have about 200 

programs going with them at the moment. There are a lot of tri-state and 

interstate committees. You work well with you neighbours depending upon 

the need and what the project is hoping to achieve.
35

 

2.43 The committee also received evidence which outlined the types of problems 

that can arise when there is a lack of cooperation between organisations. 

2.44 The Western Australian Local Government Association (WALGA), for 

example, pointed to a lack of cooperation between the Commonwealth and the 

Western Australian state government, and raised the issue of the current institutional 

arrangements between these two stakeholders. It was argued that these arrangements 

are seen as a "relatively ineffective method of ensuring that NRM outcomes are 

delivered on the ground",
36

and the Western Australian Government, through its 

internal processes:  

… has utilised the bi-lateral process as a mechanism to absolve itself of 

investing the core funding required for NRM at the level that many in the 

community would reasonably expect, particularly given the dimension of 

                                              

33  Submission 41, Queensland Regional NRM Groups Collective, p. 4. 

34  Ms Joan Burns, Victorian Catchment Management Authority Chairs Group, Committee 

Hansard, 17 October 2008, p. 56. 

35  Ms Joan Burns, Victorian Catchment Management Authority Chairs Group, Committee 

Hansard, 17 October 2008, p. 56. See also Mr Malcolm Petrie, Policy Advisor, Local 

Government Association of Queensland, Committee Hansard, 17 October 2009, p. 56. 

36  Submission 36, Western Australian Local Government Association, p. 2. 
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the jurisdiction, its international biodiversity hotspot and several other 

hotspots recognised at the national and state level.
37

 

2.45 WALGA also argued that it was a lack of state government cooperation and 

involvement that had resulted in a lack of adequate funding for processes to capture 

important ecological data, or to fund the purchase of appropriate information systems 

to access the data.
38

 

2.46 Another benefit of the previous programs has been the increase in community 

awareness regarding NRM issues. For example, the Wellington Shire Council told the 

committee that the Landcare program has raised the level of community awareness 

and understanding around the need for improved NRM. In its submission to the 

inquiry the Shire Council said: 

The Landcare networks have allowed land managers and NRM agency staff 

to form productive partnerships whose work can be seen across rural 

landscapes, as eroded gullies and weed infested waterways have been 

fenced off and revegetated, and wildlife corridor linkages have been 

established through the planting of thousands of windbreaks.
39

 

2.47 Submitters also told the committee of the community good will that had been 

engendered through programs such as Landcare and the significance of this continued 

goodwill for the successful delivery of outcomes.
40

 

Scientific knowledge and expertise 

2.48 The committee received a number of submissions which pointed to the 

importance of having good scientific knowledge and ready access to baseline data.
41

 

In his submission, Mr Bernard Powell, a soil scientist with experience in the National 

Soil Conservation Program, Landcare groups and regional NRM bodies, told the 

committee that: 

Successful NRM is based on good science and demonstrated technology 

and this should form the basis for agreement amongst government and 

stakeholders of the way forward. If landholders are not convinced of the 

scientific facts and merits of a particular solution, there will be limited 

uptake.
42

 

                                              

37  Submission 36, Western Australian Local Government Association, p. 2. 

38  Submission 36, Western Australian Local Government Association, p. 2. 

39  Submission 10, Wellington Shire Council, p. 1. 

40  Submission 12, Tasmanian Farmers and Graziers Association and Submission 13, South 

Gippsland Landcare Network. 

41  See, for example, Submission 50, CSIRO, p. 3; Submission 11, Mr Bernard Powell, p. 2; 
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2.49 Greening Australia's submission argued that earlier NRM programs had 

generally focused on output and activity and were not necessarily linked in a practical 

way to science-based outcomes. It also pointed to past problems in relation to baseline 

data, and argued that: 

Poor availability of baseline datasets and the continuing inability of the 

States and Commonwealth to provide meaningful national datasets at a 

scale that relate to most conservation actions, handicaps analysis of what is 

required and what has been achieved. For example, vegetation mapping is 

not consistent across states and soil mapping is not available at a scale 

where it is of any use to landholders or practitioners.
43

 

2.50 In addition to maintaining useable data, Greening Australia argued that there 

is also a requirement to increase investment in research and development; "to expand 

the science, determine priorities and improve environmental assessment and 

reporting".
44

 They also urged a greater level of cooperation across NRM regions and 

recommended the development of standard methodologies and systems for 

monitoring, planning, on-ground works, as well as governance and administration: 

This will save 56 separate organizations from having to develop these 

instruments independently. It will also be conducive to the aggregation of 

data nationally.
45

 

2.51 A joint submission from WWF-Australia and the Humane Society 

International (WWF and HSI) raised the problems associated with accessing scientific 

data, and argued that one of the significant shortfalls identified under NHT1 and 

NHT2 was the failure to generate data that was useable and that could also be made 

available to national data systems.
46

  

2.52 Other submitters emphasised the importance of scientific and technical 

expertise of NRM agency staff. The Wellington Shire Council stated that "there has 

always been, and continues to be, a need for coordination, direction and technical 

input and advice from agency staff, as this is considered vital to continue the impetus 

of the Landcare system".
47

 

2.53 Mr Powell also expressed concerns about insufficient focus being placed on 

the training requirements for NRM professionals, and the resultant loss of scientific 

knowledge: 

With baby boomer staff approaching retirement there is a real threat of the 

scientific and corporate knowledge gap compromising the whole program 

of Commonwealth investment. In particular, investment in soil science 
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training is at its lowest ebb and this sort of Australian specific knowledge is 

hard won over many years of experience. It cannot be imported from 

overseas and will take some years to recover from, even if we started 

investing in such training tomorrow.
48

 

2.54 This view was shared by the Western Australian Department of Agriculture 

and Food, who noted that with the recent levels of mining and resources activity in 

Western Australia over recent years, maintaining technical and scientific capacity 

across all levels had been difficult. The Department argued that: 

The cycle of training NRM officers to a point where their skills are 

attractive to other (higher paying) employers is disruptive and demoralising 

to regional communities.
49

 

Building and maintaining capacity 

2.55 The committee also heard that in order to capitalise on existing networks and 

projects and to maintain commitment, it is important to build on the knowledge, 

experience and goodwill of all people currently involved in NRM. The committee 

notes the submission of the South Australian Government that "continuing to support 

the implementation of these regional NRM processes and plans is an effective way of 

maintaining momentum and building on the knowledge and experience gained".
50

 

2.56 The Blackwood Basin Group, for example, stressed the importance of 

maintaining investment in existing capacity and argued that by investing in local 

people, the knowledge and networks naturally follow. They argued that there was a 

need to: 

… acknowledge that local groups have their own tried and tested methods 

of community engagement and project management, many systems which 

have been running longer than the regional system has. Projects and 

programs should not be too restrictive in their requirements in these areas, 

giving flexibility for current local working systems to still be used.
51

 

2.57 The NFF stressed the importance of NRM staff in developing and maintaining 

community involvement in NRM issues through continued support for program 

coordinators. The NFF stated that the relationship between NRM coordinators and the 

community, together with the knowledge, capacity and a level of trust built up over 

the course of projects is "critical" to the success of programs like Landcare. The NFF 

submitted that there was considerable value in retaining program coordinators in the 

regions where they could apply their local knowledge directly to on-ground activities. 

The NFF argued that a lack of long-term funding and a lack of ongoing commitment 
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will result in experienced and respected staff choosing to seek more secure 

employment opportunities.
52

 

2.58 The South Gippsland Landcare Network (SGLN), also submitted that the 

sustained combined efforts of Landcare's local community leaders, community based 

Landcare Coordinators and Facilitators, who work directly with, and support, rural 

communities, and individual landholders, had been central to the success of such 

programs.
53

 

2.59 The Collective expressed similar sentiments in relation to the importance of 

community involvement. They stated that, in terms of delivering natural resource 

management, no amount of legislation, regulation or government intervention would 

provide the natural resource management results required, or meet the current 

challenges being faced. Mr Andrew Drysdale, CEO of the Collective, told the 

committee that: 

At present, our research shows that land managers, farmers, graziers and 

local governments are contributing $3 for every dollar that comes in and is 

injected through various programs. That is more the issue that I think we 

need to face – 'we' being governments, communities and organisations like 

ours. It is about how we keep our communities engaged and mobilised.
54

 

2.60 Other submitters emphasised the importance of supporting the attraction and 

retention of well-trained staff.
55

 The Fitzroy Basin Association argued that, whilst 

NRM funding programs should not be viewed as employment programs, it is 

important to acknowledge that facilitation of change cannot happen without people. 

The Association drew attention to the fact that in a tight employment market, one year 

contracts do not assist organisations to either recruit or retain staff, and further argued 

that their statement in this regard: 

… is not about keeping people employed, it is about finding, building, 

growing and retaining the skills required to deliver outcomes. When the 

government announces a commitment to improving education standards, or 

reducing hospital waiting times, there is never any question that this will 

require teachers and doctors – nrm is no different.
56

 

2.61 WWF and HSI told the committee that "scientific and technical capacity, 

particularly to guide project development and assessment, is still limited within many 
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regions."
57

 The submission identified the need for mechanisms to further enhance this 

capacity, and suggested that this could be done by supporting the existing capacity 

(which is often state-based), or through building capacity within communities.
58

 

2.62 The Blackwood Basin Group also supported the need for provision of formal 

training and career development programs for NRM staff. They stressed the 

importance of retaining the skills and knowledge of both paid and volunteer staff and 

submitted that this could be facilitated through: 

… an accredited training program, and transferability of employment 

benefits between employers in the NRM industry. This helps to encourage 

skilled people to stay in the industry, by giving them good career 

pathways.
59

 

Monitoring and evaluation, and accountability 

2.63 The committee received a significant amount of evidence in relation to the 

need to improve monitoring and evaluation mechanisms, in addition to improving 

levels of accountability generally. 

2.64 In its submission, the Yarram Yarram Landcare Group argued that the close 

monitoring and evaluation of projects and programs is of critical importance to 

facilitate community based activism and stewardship. The group stated that: 

Investment programs that lack direction and accountability with regard to 

M&E have in the past, been the missing element in obtaining a better 

understanding of the causal relationships between community based NRM 

outputs and priority outcomes as described in Regional Catchment 

Strategies and other management plans.
60

 

2.65 The Yarrum Yarrum Group also argued that, in regard to monitoring and 

evaluation, there is a definite need for more accountability – particularly when 

funding programs. The Group suggested that more responsibility also needs to be 

placed on NRM agencies to provide monitoring and evaluation programs that 

facilitate better decision making and sound investment. It was also seen as important 

to ensure that investment is well placed to allow scientific processes to underpin any 

monitoring and evaluation.
61

 

2.66 WWF and HSI argued that monitoring programs have frequently been viewed 

as a 'cost' rather than an 'investment' and were, therefore, poorly implemented under 

the first two phases of NHT. The groups' submission asserted that the "importance of 
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monitoring and evaluation to science, and program planning and evaluation, cannot be 

overstated" and recommended that: 

… a comprehensive and nationally-consistent regional monitoring and 

evaluation system for NRM programs is established to record changes in 

baseline bioregional assessment findings and to inform Resource Condition 

Reports.
62

 

2.67 The Collective also stressed the importance of effective monitoring and 

evaluation of NRM activities and argued that the Commonwealth should take more 

responsibility for improving the coordination of monitoring and evaluation activities. 

The Collective also suggested that investment in better spatial resource condition 

monitoring would allow for a time captured sequence of resource condition trends. Its 

reasoning being, that this would in turn allow land managers to better manage their 

natural resources and governments to monitor the effectiveness of their investment.
63

 

2.68 The issue of monitoring and evaluation of NRM projects has also been raised 

in formal reviews of NRM programs and is discussed in the next section of this 

chapter. 

Reliable funding mechanisms 

2.69 A significant number of submissions stressed the importance of organisations 

having access to a reliable source and level of funding.
64

 

2.70 In raising the importance of the Commonwealth's commitment to long-term 

investment in NRM, Growcom used the example of the Reef Rescue partnership. It 

was argued that the partnership, which had been developed through the collaboration 

of the Queensland state industry groups and the reef NRM regions, was a model all 

partners were keen to continue. Growcom had recently been advised, however, that 

funding for this sort of collaborative process was for the 'transition year' only and that 

ongoing funding for the partnership had not been guaranteed. Growcom argued that 

terminating funding in this way "puts strain on all organisations involved as with only 

one year funding (or perhaps six months) truly strategic and comprehensive 

approaches are not obtainable".
65

 

2.71 The Fitzroy Basin Association argued that one of the most important lessons 

learned was "that short term program based funding is not an efficient or effective 

way to improve the health of our natural resources".
66
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2.72 The Tasmanian Farmers and Graziers Association (TFGA) also argued that 

NRM programs should have longevity and that one of the weaknesses of many NRM 

programs has been the uncertainty created by variable funding arrangements. The 

TFGA went as far as to suggest that: 

A far better arrangement would be for NRM funding to be a permanent 

budget line item, excluded from the electoral cycle, program name changes 

and politician partisanship.
67

 

2.73 The NHT sought to facilitate improved working relationships between the 

Commonwealth and state governments through bilateral agreements which outlined 

the governance, financial management, monitoring and reporting responsibilities of 

each party. In addition to encouraging signatories to work toward the development of 

complementary policies and programs, the agreements stressed the importance of all 

levels of government working in partnership with the community. Rural communities 

in particular were identified as having a key role to play in the ecologically sustainable 

management of Australia's natural resources. 

2.74 While access to a reliable source of funding is important, the committee also 

received a submission indicating that the assessment of funding applications needs to 

be improved. Mr Bernard Powell told the committee that, while locally based 

Landcare groups have been effective in many cases, their funding success has often 

resulted from their ability to submit good funding applications rather than the relative 

priority of their proposals.
68

 

The need for a long-term, strategic approach to NRM 

2.75 The committee received a considerable amount of evidence in support of the 

need for a long-term, strategic approach to natural resource management. Submissions 

argued that the need for a long-term approach must be supported by long-term 

funding, at both the federal and state level. 
69

 

2.76 The National Farmers' Federation (NFF) indicated that it has been a keen 

supporter of a longer term, strategic approach to NRM, and argued that, whilst the 

NAP and NHT programs had sought to operate according to a longer term approach, 

their efforts had been constrained by federal budgets and three year election cycles. 

The NFF also argued that with incumbent governments unable to commit funds on 

behalf of future governments, there is a real need to find funding mechanisms that go 

beyond annual budgets and three year funding rounds.
70
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2.77 The Wonyip Landcare Group also argued that natural resource management 

(specifically Landcare) should be bi-partisan and non-political. The group submitted 

that: 

Projects may run for 10-20 years to see any definitive outcomes and should 

be evaluated on their merit by scientific experts and not by politicians. 

… 

It is a waste of funds to start a project and then stop funding before a 

conclusion or outcome is achieved, ie. the early salinity investigations in 

the Murray River Basin a decade or so ago.
71

 

2.78 The South Australian Government submitted that the primary benefits of 

long-term, sustainable funding include: a level of certainty which allows groups to 

pursue regional priorities and focus on delivering significant long-term outcomes and 

the ability to recruit and retain well qualified staff over the long-term.
72

 

2.79 The SA Government stated that that the development of future natural 

resource management programs at a national level should: 

  recognise that it is more cost effective to prevent damage than repair it; 

 implement program structures that address strategic NRM issues in an 

integrated manner, whilst providing sufficient flexibility to 

accommodate regional variability; 

  identify, protect and rehabilitate high value NRM assets; 

  address emerging issues (such as climate change);  

 employ decision-making that is based on the best available scientific and 

socio-economic information and advice, and 

 provide for timely review of this information and advice.
73

 

2.80 The Queensland Regional Natural Resource Management Groups Collective 

is also strongly supportive of a long-term strategic approach at the national level, 

suggesting that it should include: 

 State of the Environment Reporting that would link regional, state and 

national reporting. 

 An integrated national, state, and regional framework that would 

include national priorities targets and budgets, state plans targets and 

budgets, and regional plans. 

 Accountability addressing the Australian National Audit Office 

(ANAO) concerns in relation to vertically integrated monitoring, 
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evaluation and reporting (MER) ranging from Management Action 

Targets (MATs) at the regional level to Resource Condition Targets at 

the state and national level.  

Establish an integrated, publicly accessible national remote sensing and 

data capture system. 

 Partnerships and Bilaterals including integration of recurrent funding 

with other programs for example climate and water and bilateral 

agreements with the states which encompass the roles and 

responsibilities of national, state  and local governments and regional 

NRM bodies, state and regional plans. 

 Establishment of a National Environmental Accord that creates a 

national, integrated environment program.
74

 

Evaluations and reviews 

2.81 Since the introduction of these NRM programs, a number of evaluations and 

reviews have been undertaken. This section of the report sets out the findings and 

recommendations of six of those evaluations. The government has indicated that the 

comments made by various individuals and groups, and the recommendations outlined 

in a number of these reports, were taken into consideration during the design and 

implementation of the Caring for our Country program.
75

 In Chapter 3 of this report 

the committee assesses Caring for our Country against the findings and 

recommendations of these evaluations and reviews.  

1996-97 – ANAO Report – Commonwealth NRM and Environment Programs 

2.82 In 1996-97, prior to the introduction of NHT, the Australian National Audit 

Office (ANAO) examined a range of relevant NRM programs. The ANAO review 

raised concerns regarding the measurement of outputs and monitoring and evaluation. 

The ANAO review acknowledged that some work was being done by agencies in an 

attempt to measure outputs. On the whole, however, accounting was limited to 

specific items such as increases in the number of Landcare groups or the quantity of 

fencing erected to protect vegetation. The ANAO's report noted that, generally, 

agencies are still "unable to indicate in any detail the outcomes that had been achieved 

from any of the programs examined."
76

 

2.83 The ANAO also reported at the time that Commonwealth NRM and 

environment programs "fell short of identified better practice in terms of monitoring 
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and evaluation of projects and reporting of outcomes."
77

 The ANAO also made 

specific suggestions in relation to the reporting framework being established under the 

then draft Partnership Agreements between the Commonwealth and the states and 

territories for purposes of the intended NHT program. The ANAO argued that any 

performance reporting framework should: 

 identify appropriate mechanisms for Commonwealth and state/territory 

monitoring and evaluation of projects and programs; 

 allow the relevant parties to evaluate the extent to which actions or 

activities of governments and project proponents result in progress 

against NHT objectives; and 

 provide for audits to ensure that agreed monitoring and evaluation 

measures would be effective.
78

 

2.84 The ANAO's report also argued that, in terms of accountability: 

 agencies had the scope and capability to make significant improvements 

to the performance and financial accountability of the programs 

examined; and 

 less resources should be devoted to input controls and greater attention 

should be given to essential program-level financial and performance 

monitoring, evaluation and reporting.
79

 

2.85 The ANAO concluded that: 

 there were significant problems in relation to duplication of projects, and 

groups/agencies/organisations were not clear of their respective 

responsibilities for project outputs and outcomes;
80

 

 program objectives were broad and difficult to measure across all 

programs;
81

 and
 
 

 there needed to be a single, comprehensive management information 

system for collecting and collating data, which allows information to be 

processed and reported on in a customised format.
82
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ANAO Report – 2000-01 – Performance Information for Commonwealth Financial 

Assistance under the Natural Heritage Trust 

2.86 In June 2001, the ANAO released the findings of an audit conducted to 

examine: 

 the performance information used to support the administration of the 

$1.5 billion in Commonwealth financial assistance under the NHT; and 

 compliance with legislative requirements for performance monitoring 

and reporting.
83

 

2.87 The ANAO's review determined that administering agencies had been giving 

monitoring and evaluation increased priority, and concluded that the results of the 

renewed monitoring and evaluation process should provide the basis for the design of 

future environment and NRM programs.  

2.88 The ANAO's report acknowledged that with the large number of people and 

organisations involved in the delivery of NHT, it can be a challenge to demonstrate 

the achievement of outcomes. At the same time, however, the report argued that "the 

complexity of delivery arrangements does not absolve Commonwealth agencies from 

their responsibility to demonstrate accountability to the Parliament."
84

 

2.89 The ANAO suggested that a joint Commonwealth/state body could provide 

joint monitoring and reporting mechanisms to strengthen performance measurement 

and accountability for both levels of government. It was further noted that a 

cooperative approach could: 

 lead to the enhancement of base data; 

 contribute to improved performance targets; and  

 provide up-to-date environmental information, which would assist in 

both the development of policy and program management.
85

 

2.90 Based on its review, the ANAO made a number of recommendations, several 

of which made specific suggestions in relation to the importance of: 

 the outputs from NHT programs being used to develop baseline data and 

challenging (but achievable) targets, prior to the implementation of new 

programs; 
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 administering agencies developing a consistent approach to data 

validation and providing greater assistance to ensure the accuracy and 

validity of output and outcome data; 

 administering agencies implementing performance measures as an 

integral part of accountability arrangements for the NHT and future 

NRM programs;  

 administering agencies monitoring medium term performance, including 

the management of program risks;  

 the development of performance indicators and data-sharing protocols to 

ensure improvements continue to be made to baseline data; and 

 the development of methods to more closely link strategies and inputs 

with program achievements.
 86

 

ANAO Report – 2004-05 – The Administration of the National Action Plan for 

Salinity and Water Quality 

2.91 The objective of the ANAO's audit of the administration of the NAP was to: 

… examine and report on the planning and corporate governance for the 

new regional delivery model of the NAP program, jointly administered by 

the Department of Agriculture, Fisheries and Forestry and the Department 

of the Environment and Heritage (the Agencies).
87

 

2.92 The ANAO's report acknowledged that significant progress had been made in 

reaching agreements between governments and introducing a new regional delivery 

model. The report noted, however, that it had taken almost four years for this progress 

to be achieved and argued that if longer-term outcomes for salinity and water quality 

were to be achieved: 

For the remaining four years of the program, close attention must be paid to 

building on recent research initiatives and actively encouraging regions to 

put in place measures that are well targeted and appropriate for the 

formidable challenges being presented to the NAP regions of Australia.
88

 

2.93 The report also noted that significant investment in the NAP only commenced 

in the 2003-04 financial year, and pointed to delays in funding reaching the regions 

following approval and payment into state accounts. It was suggested that moving 

towards three-year funding agreements across all states and territories "should assist in 
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expediting the program and removing some of the bottlenecks in decision-making and 

program expenditure".
89

 

2.94 It was noted that the monitoring and reporting framework for NAP was 

generally sound. However, because of delays in establishing the framework, 

performance reporting had been based on estimates rather than on actual performance. 

It was argued that: 

Greater attention to ensuring a consistent quality of actual performance 

outputs should be a high priority for the remainder of the program. It will 

be particularly important to report over time on the extent to which 

concentrated action under the program has lead to significant land or water 

use change.
90

 

2.95 The report acknowledged that the delivery of NAP through regional bodies 

was a new and evolving process for agencies, and it was noted that there had been 

some opportunity for the Agencies to consider program risks and corporate 

governance arrangements. The joint delivery approach of the agencies had also 

demonstrated the advantages of presenting a simplified 'face of government' to clients. 

In terms of managing program risks, however, the report concluded that: 

… at the regional level, strong and concerted action by all stakeholders is 

required if the program risks are to be effectively managed. In particular, 

there are substantial residual risks in small, newly established, community-

based bodies having primary responsibility for delivering challenging 

outcomes and managing substantial allocations of Australian Government 

funds.
91

 

The Keogh Report – 2006 

2.96 With funding for both the NAP and NHT programs due to cease in June 2008, 

in 2005 the Natural Heritage Ministerial Board commissioned an independent 

reference group, chaired by Mr Kim Keogh (the Reference Group), to give 

consideration to the future of NRM programs. 

2.97 The Reference Group was tasked with reviewing the regional delivery of the 

government's NRM programs and providing independent advice on: 

 the strengths and weaknesses of current NRM programs' regional 

delivery arrangements; 
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 improving the effective delivery of NRM programs regionally, including 

possible actions to streamline processes; and 

 enhancing regional community engagement in NRM, including through 

involvement of local government, Landcare groups, volunteers and other 

stakeholders.
92

 

2.98 The Reference Group undertook targeted consultations with a range of key 

stakeholders associated with the regional delivery of NRM programs across Australia, 

including: regional NRM bodies, sub-catchment groups, industry groups, local 

government, community groups, Indigenous community members, Landcare groups 

and state and territory governments.
93

 

2.99 The report of the Reference Group (the Keogh Report) was released in March 

2006 and contained 28 recommendations relating to areas such as government support 

for NRM, community engagement, improvements to delivery, communication and 

capacity building, as well as information and knowledge, and monitoring and 

evaluation.
94

 The key conclusions can be summarised as follows: 

 there is strong community support for continuing the regional delivery 

of NRM across Australia; 

 the past five years have seen a giant shift in Australia's approach to 

NRM with greater emphasis on regional priorities; 

 significant human capital, time and financial resources have gone into 

building the necessary links between communities, industry and 

government for the successful regional delivery of NRM programs; 

 some key sectors, such as the primary industry sector and local 

government, are yet to be wholly engaged; and 

 security of funding is an essential ingredient to the long-term success of 

NRM. 

 a commitment by the Commonwelath Government to continue funding 

the regional delivery of NRM programmes would be welcomed.
95

 

2.100 One of the most significant findings of the Keogh Report was the 

overwhelming support for the regional delivery of NRM across Australia.
96

 Feedback 
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from stakeholders indicated that, compared with the way in which previous programs 

and projects were managed, the regional delivery approach had resulted in a greater 

level of professionalism and strategic thinking. It had also "led to an increased 

understanding of natural resources by both those directly involved and the general 

community".
97

 

2.101 The Keogh Report concluded that the regional NRM model has been 

successful in leveraging volunteer effort and providing good value for money by 

accessing volunteer labour. The report notes that the Australian Landcare Council 

estimates the value of this volunteer contribution to be worth more than three times 

that provided through formal investor funding.
98

  

2.102 Stakeholders did, however, also raise concerns about a number of issues 

relating to the regional delivery model, including: 

 Problems with the way in which investment was delivered. The 

Keogh Report identified  delays in the distribution of approved funding, 

a lack of flexibility in spending funds (to allow for any unforseen delays 

in projects) and inconsistency in investment allocations. 

 NRM programs being delivered outside the regional model. 

Stakeholders cited the examples of the National Landcare Program and 

Community Water Grants as types of "outside delivery" which led to 

confusion in communities, particularly as groups tried to work out where 

to seek funding, and frustration for regional bodies trying to deliver 

strategic outcomes against a range of competing mechanisms. 

 Problems obtaining sufficient baseline data and underpinning 

science for regional target-setting.  It was argued by stakeholders that 

this lack of information contributed to a level of inconsistency in the 

way projects were designed and monitored.
99

 

ANAO Report – 2006-07 – The Conservation and Protection of National 

Threatened Species and Ecological Communities 

2.103 The ANAO's 2006-07 audit was primarily designed to report on the range of 

measures to protect and conserve threatened species and ecological communities in 

                                                                                                                                             

96  Ministerial Reference Group for Future NRM Programme Delivery, Review of Arrangement for 

Regional Delivery of NRM Programmes, March 2006, p. 6. 

97  Ministerial Reference Group for Future NRM Programme Delivery, Review of Arrangement for 

Regional Delivery of NRM Programmes, March 2006, p. 23. 

98  Ministerial Reference Group for Future NRM Programme Delivery, Review of Arrangement for 

Regional Delivery of NRM Programmes, March 2006, p. 6. 

99  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 11 and Ministerial Reference Group for Future NRM 

Programme Delivery, Review of Arrangement for Regional Delivery of NRM Programmes, 

March 2006, pp 5-8. 
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Australia. Within the range of measures reviewed was the implementation of recovery 

actions and conservation through programs such as the NHT.
100

 

2.104 The report outlined the level of Commonwealth investment in biodiversity 

conservation actions and those projects supported by NHT which impact on 

threatened species and ecological communities – approximately $251 million between 

2002 and 2006. 

2.105 The ANAO reported that the administering agency's evaluation of the 

program had found that there was a "lack of standard, meaningful and quantified 

monitoring and evaluation systems for the national investment stream".
101

 The ANAO 

agreed with this conclusion and noted that this had: 

Limited the capacity of the department to report to Parliament on the extent 

to which NHT initiatives, funded at the national level, have contributed to 

program objectives.
102

 

ANAO Report – 2007-08 – Regional Delivery Model for the National Heritage Trust 

and the National Action Plan for Salinity and Water Quality 

2.106 In February 2008, the ANAO released the report of an audit in relation to the 

regional delivery model for NHT and NAP. The purpose of the audit was to assess and 

report on the administration of the regional delivery of NHT2 and the NAP. Both 

administering departments were included in the audit which focused on: 

 the implementation of the regional delivery arrangements; 

 governance and financial management for regional delivery; and 

 monitoring, evaluation and report on the programs' performance.
103

 

2.107 The ANAO's report noted that the move to a regional delivery model had been 

based on consideration of the views of a range of stakeholders and the lessons learned 

from the program evaluations conducted by the administering departments.
104

 The 

report also noted that the rationale for regional delivery was that it could be more 

strategic and more results-focused at a regional level and that: 

                                              

100  Australian National Audit Office, Audit Report No. 31, 2006-07, The Conservation and 

Protection of National Threatened Species and Ecological Communities, Audit Brochure, p. 3. 

101  Australian National Audit Office, Audit Report No. 31, 2006-07, The Conservation and 

Protection of National Threatened Species and Ecological Communities, Audit Brochure, p. 9. 

102  Australian National Audit Office, Audit Report No. 31, 2006-07, The Conservation and 

Protection of National Threatened Species and Ecological Communities, Audit Brochure, p. 9. 

103  Australian National Audit Office, Audit Report No. 21, 2007-08, Regional Delivery Model for 

the Natural Heritage Trust and the National Action Plan for Salinity and Water Quality, pp 14-

15. 

104  Australian National Audit Office, Audit Report No. 21, 2007-08, Regional Delivery Model for 

the Natural Heritage Trust and the National Action Plan for Salinity and Water Quality, Audit 

Brochure, p. 4. 
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This was supported by well designed bilateral agreements between the 

Australian Government and the States/Territories and a comprehensive 

planning and accreditation process based on the 'best available' science. 

Given the scale of the NRM challenges across Australia and past 

experiences, it was a reasonable model in the circumstances.
105

 

2.108 The ANAO stated that progress in implementing improvements in 

administration following ANAO Report No. 17 2004-05 had "been comprehensive 

and well focused on significant risks".
106

 The report also noted that whilst there was 

evidence to indicate that the Commonwealth had been well supported by state and 

territory governments and regional bodies in improving administration, there were still 

a number of issues that needed to be addressed, including: 

 significant areas of non-compliance by state agencies with the bilateral 

agreements that would require attention leading into the proposed next 

phase of NHT ( NHT3); 

 it was not possible to report meaningfully on the extent to which the 

program outputs contribute to the outputs sought by government; 

 there is an absence of consistently validated data, and a lack of 

agreement on performance indicators and intermediate outcomes, which 

limits the quality of the reporting process; and 

 performance measurement has been an ongoing issue covered by three 

previous ANAO audits since 1997-98 and should be a priority for 

attention in the lead up to NHT3.
107

 

2.109 In relation to the implementation of regional delivery, the ANAO found that: 

 Regional delivery was well supported by stakeholders, including 

Australian and state and territory Ministers at the time and underpinned 

by consultation and a comprehensive risk management plan. However, 

guidance as to whether certain actions will deliver value for money over 

the longer term needs to be strengthened. The ANAO also noted 

concerns about the absence of information on costs and benefits of 

treatment actions 

 Bilateral agreements were generally well designed and provide a good 

basis for collaboration between Australian state and territory agencies as 

well as regional bodies. The ANAO highlighted that greater consistency 

across agreements would be desirable. 

                                              

105  Australian National Audit Office, Audit Report No. 21, 2007-08, Regional Delivery Model for 

the Natural Heritage Trust and the National Action Plan for Salinity and Water Quality, p. 15. 

106  Australian National Audit Office, Audit Report No. 31, 2006-07, The Conservation and 

Protection of National Threatened Species and Ecological Communities, Audit Brochure, p. 4. 

107  Australian National Audit Office, Audit Report No. 21, 2007-08, Regional Delivery Model for 

the Natural Heritage Trust and the National Action Plan for Salinity and Water Quality, p. 16. 
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 There were significant limitations in regional plans, though the ANAO 

did recognise that these plans were based on best available information 

at the time. 

 Regional investment strategy approvals are documented and based on 

merit. Further work is required to demonstrate the contribution of 

investments toward ultimate targets and outcomes. 

2.110 In terms of NRM governance arrangements the ANAO found: 

 Governance arrangements had been subject to substantial review and 

improvement since raised in the 2004-05 ANAO audit. Improvements 

included: formalising arrangements, independent evaluation and 

development of a regional governance checklist. 

 Significant delays in payments continue to be an ongoing issue, 

impacting on the implementation of programs. ANAO noted the need for 

stronger monitoring to manage and mitigate the risk of payments being 

delayed to the regions and funds accumulating in State/Territory 

Accounts 

 Breaches of the bilateral agreements were identified and ANAO and 

recommended action to ensure that appropriate controls are put in place 

to achieve greater consistency and compliance with bilateral agreements. 

2.111 In relation to monitoring, evaluation and reporting the ANAO recommended 

the development and implementation of a performance management framework that 

includes core performance indicators to measure actual results and consistent business 

rules for the collection and collation of performance data. 

Committee comment 

2.112 Having considered the range of observations arising from both formal reviews 

and evidence to the committee, the committee is satisfied that a number of clear 

lessons can be drawn from previous NRM program experience: 

Regional delivery model 

2.113 There is significant support for regional delivery method for NRM and it is 

widely considered to provide a useful platform for future NRM programs: 

 the regional model has been successful in building working partnerships, 

facilitating engagement and building capacity among stakeholders; 

 it has resulted in a high level of professionalism and strategic thinking 

and increased awareness of NRM issues across all sectors; and 

 the model would benefit from some national coordination to enable 

better integration of regional, state and national priorities. 

2.114 The committee considers that one of the key strengths of the regional delivery 

model is its effectiveness in providing 'bottom-up' input in relation to the 
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identification of NRM issues and practical initiatives to address them. Given the size 

of the Australian continent, it is clear that no single NRM initiative is likely to be 

capable of effectively addressing issues across the diversity of landscapes. The 

regional delivery model offers a means of ensuring initiatives are capable of practical 

implementation at the regional and local level. 

Stakeholder engagement 

2.115 Consultation with and cooperation between stakeholders at all levels is vital to 

the successful long-term delivery of NRM projects.  

 there has been a significant investment of human capital, time and 

financial resources in NRM projects at all levels that needs to be 

acknowledged and respected. 

 there is a need to continue to build and maintain capacity, particularly at 

the local, community level. 

 current bilateral agreements are well designed and provide a good basis 

for collaboration. 

2.116 The committee notes the significance of adopting a highly integrated approach 

to NRM issues, particularly across the three tiers of government: Commonwealth, 

state and local. The committee also notes the evidence received regarding the need to 

strengthen the current institutional arrangements between the Commonwealth and 

each state to ensure the states are fully engaged in supporting NRM initiatives, both 

financially and institutionally, and to ensure continued collaboration on NRM projects 

across state boundaries. 

Effective monitoring, evaluation and reporting 

2.117 While there have been improvements in monitoring and evaluation, further 

attention on key areas will enhance the delivery of NRM programs, including: 

 greater consistency in accountability and governance; 

 a meaningful and consistent approach to monitoring and evaluation, 

including a closer link between strategies, inputs and program 

achievements; 

 baseline data and underlying science needs to be captured to inform 

target setting and contribute to an understanding of condition of NRM 

resources. 

2.118 The committee is mindful that the ANAO audits of previous NRM programs 

have focussed on the administration of those programs by the relevant Commonwealth 

departments and as such, have tended to consider the delivery arrangements for these 

programs from the perspective of financial accountability, governance and 

management. While these are all extremely important elements in the administration 

of Commonwealth funds, the committee also notes the evidence presented to the 

committee regarding the need for monitoring and evaluation of NRM programs to also 
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capture data which will contribute to a greater understanding of the condition of NRM 

resources over time. The committee notes the view that the collection of such data 

would facilitate better management of natural resources, more comprehensive 

evaluation of the effectiveness of investment in NRM initiatives and provide a more 

science based platform for longer-term, strategic NRM planning.  

Long-term secure funding  

2.119 To achieve long-term success a long-term strategy is required which is 

underpinned by a long-term commitment to provide secure funding. 

2.120 In the next chapter the committee considers how Caring for our Country has 

responded to the lessons learned from previous programs. 

 



  

 

Chapter 3 

Caring for our Country 

Introduction 

3.1 Caring for our Country officially commenced on 1 July 2008, with the 

Commonwealth Government allocating a budget of $2.5 billion over the first five 

years. The government announced its intention to introduce the new Caring for our 

Country program progressively during 2008-09 and indicated that regional natural 

resource management organisations would be provided with a guaranteed base level 

of funding. The government announced that some funding had also been committed 

for the 2009-10 financial year, for foundational activities and previously approved 

multi-year projects.  

3.2 The new program seeks to integrate delivery of all previous natural resource 

management programs, including: 

 Natural Heritage Trust (NHT); 

 National Landcare Program (Landcare); 

 Environmental Stewardship Program; 

 Working on Country (Indigenous land and sea ranger programs);  

 Community Coastcare; and  

 World Heritage.
1
 

3.3 The government announced that in order to address the identified weaknesses 

of previous programs – as outlined in reviews conducted by both the ANAO and the 

Keogh Ministerial Reference Group – key aspects of the new program would involve: 

 establishing five-year program outcomes and shorter-term (one to three 

year) targets to guide priorities for investment; 

 an annual Caring for our Country business plan, inviting proposals from 

all relevant organisations to undertake activities that will contribute to 

achieving the national priorities, outcomes and targets; 

 a streamlined and integrated system for managing information, funds, 

contracts, acquittals and reporting; 

 providing certainty for long-term decisions by supporting programs of 

investment that span multiple years; 

                                              

1  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, pp 3-4. 
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 introducing a consistent assessment process to select investments (this 

will be trialled through the Caring for our Country Open Grants 

process); 

 establishing clear and uniform requirements for monitoring and 

reporting on progress (to be included in all funding agreements) and the 

framework for the annual Caring for our Country report card; and 

 introducing improved web-based tools for accessing and sharing data 

and information about investments, outcomes and natural resource 

management activity across Australia.
2
 

3.4 Responsibility for the delivery of Caring for our Country is shared between the 

Department of the Environment, Water, Heritage and the Arts and the Department of 

Agriculture, Fisheries and Forestry (the Departments). 

3.5 This chapter provides an overview of the Caring for our Country program and 

considers the extent to which the program builds on knowledge and experience gained 

from previous NRM programs. 

Caring for our Country Business Plan 

3.6 A key component of the Caring for our Country program is the Business Plan. 

Under the new arrangements, a Business Plan will be released in September each 

year.
3
 The Business Plan will outline the Commonwealth Government's five year 

program outcomes, short term targets and priorities for investment.
4
  

3.7 The 2009-10 Business Plan identifies the following six priority areas:
5
 

 The national reserve system – which aims to conserve Australia's 

distinctive landscapes, plants and animals through a system of reserves 

across Australia. 

 Biodiversity and natural icons – priorities for government funding will 

include protecting World Heritage Areas, tackling weeds and pest 

                                              

2  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, pp 3-4. 

3  The government's first Business Plan was delayed and was not released until November 2008. 

(Committee Hansard, Senate Environment, Communications and the Arts Committee, 

Estimates Hearing, 24 February 2009, p. 66). 

4  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 14. 

5  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, pp 

4-14. 
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animals that threaten biodiversity, and improving outcomes for 

nationally threatened species and communities. 

 Coastal environments and critical aquatic habitats – includes the 

delivery of the Great Barrier Reef Rescue package, protecting and 

rehabilitating areas for critically endangered and endangered species and 

migratory shorebirds, improving the quality of water discharged into 

coastal environments and protecting Ramsar wetlands. 

 Sustainable farm practices – builds on the National Landcare Program 

and encourages the adoption of on-farm land management practices that 

continue to maintain and improve production and deliver ecosystem 

services for the whole community. 

 Community skills, knowledge and engagement – which will invest in 

the skills and knowledge of Indigenous people, volunteers and 

communities and assist them to partner more effectively with regional 

and other organisations to deliver landscape-scale change. This priority 

will build on the work undertaken by groups such as Landcare and 

Coastcare over many years. 

 Natural resource management in northern and remote Australia – 

will aim to secure better environmental and natural resource outcomes in 

northern and remote Australia, particularly for Indigenous groups. 

Funding of $50 million has been committed through Caring for our 

Country for Indigenous Protected Areas and $90 million for the 

employment of an additional 300 Indigenous rangers across Australia. 

3.8 In a joint submission, the Departments told the committee that they would be 

drawing on key principles and processes from tools such as the Investment 

Framework for Environmental Resources in the development of outcomes, draft 

targets and the business plan. These principles and processes would also be applied to 

the assessment and funding recommendations.
6
 

Monitoring and evaluation 

3.9 As noted in Chapter 2, the adequacy of evaluation and monitoring frameworks 

in previous NRM programs has been an area of some concern. The Departments 

advised the committee that these criticisms have been responded to a number of ways.  

3.10 First, outcome statements identifying what will be achieved by June 2013 

were publicly released on 30 September 2009. The Departments told the committee 

that the statements were developed based on: 

 priorities identified through the Commonwealth Government's 

legislation, policy and international commitments; 

                                              

6  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 15. 
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 priorities identified through election commitments; 

 the highest priorities where investment and intervention can make a 

significant difference in the medium term; and 

 budget available and limited consultation with key stakeholders and 

scientists.
7
 

3.11 These outcome statements are then supported by the annual publication of the 

Commonwealth Government's short-term targets in the Business Plan. Finally, the 

Caring for our Country Monitoring, Evaluation, Reporting and Improvement (MERI) 

Strategy, released in July 2009, provides a standard approach for monitoring and 

reporting on performance under Caring for our Country. 

3.12 The key aims of the MERI strategy are to: 

 enable the achievement of the Caring for our Country five year 

outcomes by monitoring implementation against key MERI evaluation 

questions; 

 meet the Commonwealth Government requirements for accountable and 

transparent expenditure of public funds through reporting by outcomes; 

and 

 articulate clear requirements for funding recipients and the 

Commonwealth Government.
8
 

3.13 Mr Thompson, an officer from DAFF, told the committee that:  

We actually developed that strategy in consultation with states, 

communities, regions and scientists. That is out there for the community so 

they are in a much better position to understand what sort of data we need 

to measure performance, which they can use for measuring their 

performance.
9
 

Access to funding 

3.14 A budget of $2.25 billion has been allocated for the first five years of Caring 

for our Country. Up to $260 million (including regional budgets) will be available 

each year through the Business Plan.
10

  

                                              

7  Submission 37A, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 3. 

8  Submission 37A, p.1. 

9  Committee Hansard, 13 November 2009, p. 89. 

10  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, 

p.3. 
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Continued funding commitment to existing regional organisations 

3.15 In their submission to the inquiry the Departments advised the committee that 

under Caring for our Country, the 56 existing regional organisations were guaranteed 

a total of $159 million – which represented approximately 88 percent of the funds they 

received in 2007-08. All regional bodies were advised, in April 2008, of the exact 

amount of funding they were guaranteed to receive for the 2008-09 financial year.
 11

 

3.16 Commencing in 2009-10, the government has also committed to providing 

regional natural resource management organisations with secure base-level funding 

for the first five years of Caring for our Country (2008-09 to 2012-13). It is the 

government's intention to provide, as a minimum, $138 million each year to the 56 

regional organisations. This figure is the equivalent of approximately 76.7 percent of 

the funding allocated in 2007-08 (under NHT and NAP).
12

 

3.17 The Departments compared this with the availability of funding under the NHT 

and NAP programs, where regional organisations were restricted to accessing a 

specific regional pool of funds ($181.8 million in 2007-08) and had limited access to 

additional funds through small, state-wide, competitive funding rounds. The 

Departments submitted that under Caring for our Country, these organisations will be 

eligible to apply for funding (and participate in activities) from a much larger pool of 

funds (approximately $300 million in 2008-09).
13

 

3.18 However, the committee notes that although regional organisations were 

guaranteed an amount of funding collectively in 2008-09, in reality the amount 

allocated to each regional organisation could vary from 80% to 60% or less.
14

 This is a 

source of great uncertainty for many of the regional organisations. The committee also 

notes that, based on figures supplied by the Departments, the total amount of funds 

allocated to the 56 regions decreased by $22,790,179 in 2008/09 compared with that 

2007/08.
15

 

3.19 The Departments also advised that during the 2008-09 transitional year of the 

program, a further $132.1 million of funding would be available, in addition to the 

$159 million guaranteed baseline funding for regional organisations. This additional 

funding was to be allocated through a range of processes, including: 

                                              

11  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 12. 

12  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 13. 

13  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 13. 

14  Committee Hansard, 17 October 2009, p. 26. 

15  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, Attachment B. 
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 Landcare Sustainable Practice Grants – up to $18 million;  

 National Reserve System – up to $25.6 million; 

 Community Coastcare – up to $20 million; 

 Open Grants (including further opportunity for landcare activities) – up 

to $25 million; 

 Working on Country – up to $6 million; 

 Environmental Stewardship – up to $7.5 million; and 

 Reef Rescue – up to $30 million.
16

 

3.20 At its hearing on 17 October 2008, the committee sought clarification from the 

Department of Environment, Water, Heritage and the Arts of the funding that would 

be available to each regional NRM organisation:  

Ms Colreavy—I will break it down for you. In 2008-09, $127.2 million 

was allocated to the regional bodies. Every regional body got 60 per cent of 

their average funding. That is the 60 per cent—it is $127.2 million—plus 

they were each given a share of $31.9 million, which was 15 per cent of the 

previous regional allocation. They were each given a share of $31.9 million 

which was termed assistance for the transitional costs. 

Senator IAN MACDONALD—And that is the $159 million? 

Ms Colreavy—That adds up to $159.1 million. For 2009 through to 2013, 

we will be allocating the $127.2 million, which is the 60 per cent—they 

will each receive a four-year budget and they will get that in the next few 

weeks—plus there will be transitional funding of $10.8 million. 

Senator IAN MACDONALD—For the next four years the global figure is 

$127 million plus $10 million? 

Ms Colreavy—Yes, so it is $138 million. The global figure for the next 

four years will be $138 million. 

Senator IAN MACDONALD—Per year? 

Ms Colreavy—Per year. 

3.21 Ms Mary Colreavy, Acting First Assistant Secretary, Department of 

Environment, Water, Heritage and the Arts, went on to explain that each regional 

organisation would also have a four-year budget and would be required to submit a 

proposal in response to the Business Plan indicating how they intended to spend their 

guaranteed baseline funding. At that time, regional organisations would also be able to 

submit bids for additional projects over and above that guaranteed baseline funding.
17

 

                                              

16  Submission 37, Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry, p. 14. 

17  Ms Mary Colreavy, Acting First Assistant Secretary, Australian Government Land and Coasts 

Division, Department of Environment, Water, Heritage, and the Arts, Committee Hansard, 17 

October 2008, p. 31. 
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Scale of projects 

3.22 Caring for our Country has been designed to fund projects of varying size and 

scale. Large and medium scale projects are expected to be delivered through 

partnership arrangements between a number of stakeholders and are expected to: 

 have a high degree of integration; 

 outline a strong governance structure across the range of sectors and 

interest groups; 

 build on existing investments; and 

 have a work plan and risk management plan. 

3.23 Large-scale and medium scale projects are a priority for investment, 

particularly where they protect key assets and address multiple targets. There is an 

expectation that large and medium scale projects will be delivered through 

partnerships.
18

 

3.24 Medium-scale projects are also defined as those that contribute to the delivery 

of multiple targets at a landscape scale. Medium-scale projects will have a budget of 

between $2 and $3 million per annum and will be expected to contain the same 

components as large-scale projects. 

3.25 With regard to small-scale projects, the Business Plan states that preference 

will be given to projects which contribute directly to identified targets and require 

funding of between $20,000 and $100,000. Smaller, community-based organisations 

with project proposals requiring less than $20,000 are encouraged to form partnerships 

with other organisations before submitting a proposal, or to contact their local regional 

natural resource management group to determine whether there are other options 

available for local grants.
19

 The Business Plan anticipates that community groups such 

as Landcare, Coastcare, and local Indigenous organisations will become involved in 

some medium-scale projects. 
20

  

                                              

18  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 

25. 

19  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, 

Figure 4: Options for submitting a small project, p. 31. 

20  Department of the Environment, Heritage and the Arts and Department of Agriculture, 
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Additional funding commitments 

3.26 A number of Caring for our Country targets and activities were committed for 

2009-10 outside the competitive funding process, through funding of multi-year 

projects and election commitments. These include: 

 Previous commitments: funding has been committed to a range of 

existing multi-year funding programs including Landcare Sustainable 

Practices Grants; Environmental Stewardship (targeting critically 

endangered White Box, Yellow Box and Blakely's Red Gum grassy 

woodland) as well as the National Reserve System, Indigenous Protected 

Areas and Working on Country.
21

 

 Election commitments: the delivery processes and delivery agents for a 

number of activities which have already been determined, include: 

o development of a Cane Toad Threat Abatement Plan; 

o preparation of the Ningaloo Reef nomination for submission to the 

World Heritage Centre;  

o support for research into the Tasmanian Devil facial disease; 

o restoration and enhancement of salt marsh vegetation in the Tuggerah 

Lakes estuary; and 

o contracting of Indigenous rangers through Working on Country funding 

(with over 200 Indigenous rangers to be recruited by June 2009).
22

 

 Great Barrier Reef Rescue Package: $200 million has been allocated 

over five years to "reduce the decline in water quality by providing 

assistance to land managers in the reef catchments to accelerate the 

uptake of improved land management practices".
23

 

 Commitments with state governments: a range of projects for which the 

relevant state government will match funds including a program to 

reduce the impact of rabbits and rodents on Macquarie Island; the 

eradication of foxes from Tasmania; the development of secure 

management arrangements for the Wet Tropics of the Queensland World 

                                              

21  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 

15. 

22  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 

16. 

23  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 
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Heritage Area; and the national coordination and delivery of the Weeds 

of National Significance Strategy.
24

 

 Foundational activities: some funding will be made available for 

projects that arise outside of the normal Business Plan funding cycle, to 

allow projects of a critical nature to be undertaken. The types of projects 

that may be included in this category include: a review of Australia's 

Ramsar sites, and the preparation of a draft national framework for the 

identification, classification and management of Australia's high 

conservation value aquatic ecosystems (HCVAE).
25

 

 Caring for our Country facilitators: $8 million per annum has been 

allocated to fund a new Caring for our Country Facilitator Network. The 

government intends that the new Facilitator Network will address some 

of the concerns in relation to previous facilitator arrangements – 

including duplication of processes and a lack of clarity. The funding will 

also support an extension of the Indigenous Land Management 

Facilitator Network.
26

 

Committee comment 

3.27 The committee notes claims that the total allocation to NRM under Caring for 

our Country is consistent with similar allocations of funding to NRM in previous 

budget allocations.
27

 However, the committee notes that the calls on this funding 

include allocations to existing regional organisations, a range of additional funding 

commitments including election commitments. The committee is of the view that 

while the pie may be of similar proportions, the government is expecting it to fund 

many more projects.  

Streamlined application process 

3.28 In their submission, the Departments noted that the evaluations of the NHT 

and National Landcare Program had called for more simplified program design and 

more streamlined accountability requirements. The Departments submitted that the 

                                              

24  Department of the Environment, Heritage and the Arts and Department of Agriculture, 
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process by which groups would apply for funds under Caring for our Country had 

been developed in response to this. The Departments stated that: 

Rather than having separate requirements for funding, contracts, 

monitoring, reporting and information sharing for each individual 

component of the program, Caring for our Country will integrate, simplifies 

and streamlines [sic] all these requirements in one consistent approach. 
28

  

3.29 The committee notes that in seeking funding under Caring for our Country, 

groups will not be required to submit multiple applications for funding. Groups will 

need only provide a single application for funding.
29

 

3.30 Ms Colreavy told the committee that the program arrangements under Caring 

for our Country were a clear response to feedback from the regions. Ms Colreavy said 

that the Departments had received criticism from the regions over a number of years 

regarding the complexity of previous program arrangements. She said: 

We were also criticised by the regions in particular about the complexity of our 

program arrangements and about the complexity of the funding decision models 

that were made because of the various hierarchies of program delivery through 

national, regional and local; … and, quite rightly, regions criticised us for that 

because they found it very difficult to work with and they found that each of those 

programs had their own reporting arrangements and therefore it created a very 

heavy workload for them in terms of reporting.
30

 

3.31 The committee noted that in August 2008 the Departments were finalising the 

details of the new arrangements that would apply from 2009-10 and that a standard 

contract was progressively being introduced for all investments made under Caring for 

our Country.
31

  Ms Colreavy told the committee: 

We are also investing a lot of effort this year in streamlining our 

arrangements so that it is less complex. For instance, regions will only have 

to apply once to us in a given year for any of the component parts of the 

program. Within the business plan we will capture all of the underlying 

component parts. This year there have been separate calls for the NRS, for 

Working on Country, for IPAs and for Coastcare grants. We had the open 

grants, which we will not have again. That was another grants model. We 

had a separate call for Landcare earlier in the year. In future all of those 

component parts will be captured within the business plan and a body such 

as the south west region, or whatever, will have first of all from us a 

guaranteed baseline sum of money that they will have for their ongoing 

future investment work on which they will be able to take out a small 
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proportion for their administrative overheads. Most of their funds will have 

to be spent on targeted, on-ground work but we will accept a proportion of 

their funds to be spent on their administration overheads.
32

 

Partnerships 

3.32 The committee notes that the Business Plan states that "the Australian 

Government recognises both the need for many different groups to work together to 

bring about change, and the importance of the diverse range of stakeholders working 

and volunteering in natural resource management across Australia".
33

 The Business 

Plan states that multi-regional and cross jurisdictional projects are encouraged, as is 

the inclusion of community grants where they are consistent with Caring for our 

Country targets.
34

 

3.33 The Business Plan also states the expectation that regional investment 

proposals will: 

 have regard for the diversity of stakeholders and the skills and 

knowledge that each sector brings to a partnership; and 

 identify the most relevant delivery agents and delivery mechanisms 

such as market-based instruments and devolved grants.
35

 

3.34 The Business Plan also outlines the government's support for regions that are 

able to develop partnerships with key groups in their community, with a view to 

addressing the widest range of natural resource management priorities. The Business 

Plan notes, for example, that: 

 the government is keen to see the inclusion of community grants in 

investment proposals; 

 regional groups are encouraged to participate in multi-regional and cross 

jurisdictional projects; and  

 regional groups are expected to coordinate local level projects [to 

support the delivery of targets that address the national priority area of 

community skills, knowledge and engagement].
36
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3.35 In addition to encouraging regional groups to form partnerships, the 

government has declared its support for all stakeholder groups to build partnerships 

and work together to achieve outcomes. There is an expectation, for example, that 

investment proposals will have regard for the diversity of skills and knowledge that 

various sectors can bring to partnerships and the Business Plan notes that: 

The Australian Government is particularly keen to support projects 

delivered by parties having complementary skills and interests and working 

together to more effectively deliver projects.
37

 

3.36 Non-government organisations (such as WWF-Australia, the Humane Society 

International and Greening Australia) are seen as important to the delivery of long-

term projects, particularly because these groups are frequently able to "provide the 

mechanism to mobilise public support and voluntary contributions for natural resource 

management activity".
38

 

3.37 Mr Thompson, representing DAFF, told the committee that it was an 

objective of Caring for our Country to provide opportunities for a broader range of 

participants. He said that under previous programs the major competitive element was 

"Envirofunded small-scale projects". Caring for our Country opens up larger scale 

funding to a broader range of delivery agents.
39

 

3.38 The Business Plan also notes that industry groups, research and development 

institutions and consultants are in a position to provide expertise to assist in the 

delivery of programs and support on-ground results. The government has indicated 

that it would support partnerships between these types of organisations, particularly 

where these groups are able to directly contribute to the achievement of Caring for our 

Country targets. There is an expectation that large-scale projects will include these 

type of organisations in partnership arrangements.
40

 

3.39 The government has also announced its intention to work toward further 

improving the Commonwealth's relationships with the state and territory governments. 
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In contrast to the more complex joint decision making processes established under the 

NHT and NAP, the government intends to "work cooperatively with states and 

territories to invest in mutually beneficial actions that achieve shared outcomes in our 

national priority areas for investment". The arrangements which existed for measuring 

state contributions – including 'in-kind' contributions – will no longer be in effect. 

However, the Commonwealth expects states and territories to continue to invest in 

natural resource management programs at a level at least equivalent to that invested 

under NHT and NAP.
41

 

3.40 The government has indicated that it intends to continue working with the 

states in designing implementation arrangements for Caring for our Country, and more 

particularly, will look for opportunities for cooperative delivery throughout the life of 

the program. The details of this new partnership with the states and territories will be 

developed as part of future bilateral agreements with each state and territory.
42

 

3.41 The Business Plan outlines its approach in encouraging Indigenous 

organisations to participate in Caring for our Country, and acknowledges the 

significant and unique knowledge, skills and management responsibilities which 

Indigenous groups are able to bring to natural resource management. The Business 

Plan notes that any approach to engaging Indigenous groups needs to be flexible, and 

that preference will be given to proposals which include active engagement with 

Indigenous people and proposals: 

… that incorporate Indigenous ecological knowledge with the delivery of 

Caring for our Country targets are encouraged, in particular those that draw 

together the use of traditional ecological knowledge, local knowledge and 

western science to protect, restore and better manage the environment and 

productive agricultural lands.
43

 

Discussion of issues 

Caring for our Country - a comprehensive NRM plan? 

3.42 The question of whether Caring for our Country represents a comprehensive 

approach to natural resource management, as with a number of the issues raised 

during this inquiry, provoked a mixed response.  
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3.43 A number of submitters welcomed the clear and concise articulation of the 

Commonwealth's NRM priorities and suggested that Caring for our Country offered a 

cost effective means of achieving them.
44

 The CSIRO argued that: 

This greater problem-based and geographical focus presents a genuine 

opportunity to limit the transaction cost of regional bodies and their 

partners seeking to engage in a diverse range of issues across large areas 

with multiple partners.
45

 

3.44 Some submitters expressed optimism that Caring for our Country might lead 

to a more integrated approach to NRM. Greening Australia was supportive of the 

scope of the program and noted that the use of a Business Plan to secure bids for work 

might be constructive if it encourages large scale restoration work rather than a 

piecemeal approach.
46

 

3.45 Some industry groups welcomed the emphasis given to particular NRM 

themes. The Ricegrowers' Association of Australia was supportive of the emphasis 

given to sustainable management of private land.
47

 Similarly, the Queensland Farmers' 

Federation (QFF) was pleased to note that certain of their recommendations for 

improvements in the lead up to NHT3 were reflected in Caring for our Country, in 

particular the priority attached to sustainable agriculture. However, the QFF expressed 

concern that there appears to be less funding available for sustainable agriculture than 

under previous programs and that there was a question mark over the extent to which 

the strategic investment arm of the National Landcare Program would be replicated 

under the new arrangements.
48

 

3.46 However, some submitters expressed concern that Caring for our Country had 

the potential to alienate certain groups. The committee has noted elsewhere concerns 

about the potential disenfranchisement of community groups and the negative impact 

on partnerships. The committee also notes concerns that the role of local governments 

appears to be diminished within the new program and that local government 

organisations appear to be excluded from decision making processes in relation to 

NRM priorities and investment.
49

  

3.47 Other submitters expressed more qualified support for the six national priority 

areas. The Northern Gulf Resource Management Group (NGRMG) argued that, as it 
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currently stands, the Caring for our Country program does not represent a 

comprehensive approach. Whilst the Management Group is supportive of the six 

national priority areas, it argued that "there is as yet little substance as to how these 

priorities can be effectively delivered and little evidence of how the evaluations of 

previous NRM programs have been used to refine delivery."
50

The South West 

Catchments Council stated that the government's targets may be too broad and lack 

enough specificity to give strong guidance to groups submitting proposals.
51

 

3.48 The Queensland Regional Natural Resource Management Groups Collective 

(QRNRMGC)  argued that, in its present form, Caring for our Country will not deliver 

on Australia's future NRM needs.
52

 Whilst it was supportive of the six national 

priority areas, the QRNRMGC argued that for these national priorities to be 

effectively delivered, the one-off open grants scheme should not be the principle 

means of delivery. It was also argued that there needs to be more focused consultation 

with stakeholders when determining delivery mechanisms and there needs to be 

greater security of funding for regional bodies. QRNRMGC is also aware of the need 

for probity and accountability, but argued that there are better ways to achieve this 

than competitive bidding, which it argued will fail unless it occurs within the 

framework of an agreed national plan: 

We are not building roads, ie. well defined projects that lend themselves 

well to competitive bids, we are dealing with NRM – complex, requiring 

collaboration, intertwined with social and economic imperatives and 

requiring fundamental social and economic change eg. ETS and Peak Oil.
53

 

3.49 The ACT Natural Resource Management Council's submission also expressed 

the view that that Caring for our Country does not represent a comprehensive 

approach to addressing NRM issues in Australia. The Council argued that: 

It is rather a set of selective investments in particular natural resource areas 

against a set of priorities determined solely by the Australian Government. 

The program addresses biodiversity, land and community capacity, while 

most issues to do with water are excluded. It remains a challenge for the 

Australian Government to integrate the delivery of their investment 

programs.
54

 

3.50 A similar view was put by the Fitzroy Basin Association (FBA) who argued 

that Caring for our Country is essentially only a funding program and therefore only 

one part of the system required. The FBA suggested that a comprehensive approach or 

framework should also take account of climate change and water management, which 

currently rest outside the program and with another minister and department. The 
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FBA also stressed that a comprehensive approach requires a national framework 

supported by state frameworks and underpinned by regional plans.
55

The committee 

notes that this view is supported by other evidence to the inquiry discussed previously 

in the report. 

Consultation on the Business Plan 

3.51 A number of witnesses expressed concern to the committee that the 

development of the Business Plan and identification of national priorities was not 

underpinned by a consultative process. In particular, witnesses were concerned that 

regional and local input into the identification of priorities had been lost in favour of 

centralised decision making.
56

 

3.52 Ms Andrews, from the National Natural Resource Management Regions 

Working Groups and the National Resource Management Board of the Northern 

Territory, told the committee that her understanding is that the priorities in the 

Business Plan were developed in Canberra and that the data sets upon which they 

were based came from Commonwealth departments. She said that: 

This is where we need to make a distinction between how we set national 

priorities, state or territory priorities and regional and local priorities. There 

should be a good overlap between them, but they should all be informed by 

the best available knowledge and datasets. Then the priority-setting process 

should be something where there is partnership and consultation. That did 

not happen in this instance.
57

 

3.53 On behalf of the Departments, Mr Thompson confirmed for the committee 

that: 

It is probably fair to say that the initial prioritisation for some elements of 

Caring for our Country, because it was a new program being introduced by 

a new government, was not able to be as widely discussed as might have 

been desirable in other circumstances, but we did consult with a targeted 

group of people to do a bit of a reality check on things. We have 

subsequently got a little broader than that, over the last 12 months, in 

getting more information on the targets.
58

 

3.54 The committee notes that the Departments have subsequently provided 

avenues for feedback on Caring for our Country and the Business Plan through 

stakeholder workshops. Participants in these workshops have found them a positive 

exercise.
59

 Mr Berwick told the committee: 
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We did have a stakeholder workshop that the Commonwealth ran and I 

attended, as did the other state chairs. There were also other peak bodies—

the conservation sector was there, the farming sector was there, the science 

sector and so on. It was quite a good workshop. That workshop raised from 

all the sectors all the same sorts of things that we have been raising today. 

… 

We do not know whether they adopted all of them, ignored all of them or if 

they ever went anywhere.
60

 

3.55 The committee sought a copy of the summary report of the Caring for Our 

Country Stakeholder Workshop held on 3 August 2009 and notes that the issues raised 

are highly consistent with those raised during this inquiry.
61

 

3.56 The committee notes that the government's clear intention was to establish a 

set of national priorities and to target funding toward these priorities.
62

 The committee 

heard that this was a response to appeals from regional bodies for the Commonwealth 

to identify its priorities. Ms Colreavy, representing DEWHA, told the committee: 

They felt that in their regional plans they inevitably had such a wide range 

of things that were all worthy of funding that, in order to align their 

activities as closely as they could with the Commonwealth’s program of 

preferred actions as well as the state actions, they were very keen to have 

the Commonwealth articulate more clearly what our priorities were. They 

wanted to be able to revise and amend their plans to address that.
63

  

3.57 The committee also heard that the NRM groups feel constrained by the 

Business Plan in their ability to leverage Commonwealth funds as they have in the 

past. Ms Gross of the QCNRMG told the committee: 

Previously when we were given the amount of money we said, ‘These are 

our national targets. What could you deliver for us with this amount of 

money?’ What we were able to do was go out and catch a whole heap of 

other investment to build on the amount that the Australian government 

gave us. At the moment we do not have that ability. We are just given that 

60 per cent and we say, ‘You can only spend it on these areas in accordance 

with the business plan.’ In the past we might have gone to an international 

company like ESRI and said, ‘We need to deliver these sorts of mapping 

products in the landscape to achieve these national targets,’ and they would 

have said, ‘We like you because you are a not-for-profit and we like what 

you’re doing. You give us 10 per cent and we’ll fund the other 90 per cent.’ 

So we did not need all of the Australian money to achieve this major 
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achievement. We only needed 10 per cent as seeding. I cannot seed 

anything in the existing framework. I cannot take this model and build that 

money.
64

 

3.58 Groups also feel frustrated that they are unable to challenge the priorities set 

by the Business Plan where these do not accord with those established in regional 

plans. Ms Andrews of the National NRM Regions Working Group and the NRM 

Board for the Northern Territory illustrated this by saying groups were encouraged to 

prioritise physical targets over community or engagement targets.
65

 

3.59 Mr Berwick explained to the committee that this disconnect between regional 

priorities and national priorities had the potential to produce very non-strategic results. 

Mr Berwick told the committee: 

For example, in the western part of Queensland there is a parthenium weed 

problem in the headwaters. Those headwaters drain into wetlands of 

national significance and RAMSAR wetlands and so on. The business plan 

does not allow you to target the weeds in the headwaters. You have to wait 

until they get to the wetlands and then you can target them. We have had 

the same experience with tilapia in the wet tropics where it is widespread. 

Our strategy with neighbouring regions has been to stop it getting into those 

regions of high conservation significance, but you cannot do that until it 

gets there. Our tilapia funding was knocked back because we did not fit 

within the guidelines. That sort of top-down approach has led to a much 

less strategic approach to how you manage the landscape.
66

 

3.60 The committee notes that consultation prior to the release of the latest 2009-

10 Business Plan appears to have been limited and rushed.
 67

 The committee notes the 

commitment of the Departments to respond to feedback with regard to particular 

NRM issues in various areas of Australia in setting targets in future Business Plans. 

The committee agrees with the observation of Mr Berwick that it appears problematic 

to release a new Business Plan every year. "It takes time to put these things together 

and to consult and collaborate".
68

 

Management of the transition to Caring for our Country 

3.61 By 14 August 2008, the date by which the committee invited submissions, 

applications for funding under the Caring for our Country Open Grants had recently 

closed. In October, when the committee held its first hearings, the results of that 

competitive funding round were still to be announced.
69
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3.62 It was, therefore, no surprise to the committee that much of the evidence 

provided to it at that time was characterised by uncertainty. A number of witnesses 

told the committee that they were unable to determine how the transition to Caring for 

our Country would impact on existing NRM groups in the medium to longer term. 

However, even at that early stage some significant impacts were already being felt at 

the regional and local level.  

3.63 As noted in paragraph 4.18 the financial year 2008/09 was a transitional year 

for the Caring for our Country program during which time the 56 existing regional 

organisations were guaranteed a proportion of the funding they had received in 2007-

08. In recognition of the need for regional bodies to plan with some certainty, the 

government advised every region in April 2008 of the funding they were guaranteed 

to receive in 2008-09.
70

  

3.64 However, the committee received evidence that the uncertainty involved with 

transitional funding had the potential to undermine successful projects and 

partnerships and place a great strain on some existing NRM groups.
71

 

Loss of continuity and momentum 

3.65 The CSIRO submitted that the transitional, one year funding arrangements  

proposed under Caring for our Country risked the potential loss of momentum, 

strategic focus and continuity in the delivery of on-the-ground natural resource 

management outcomes. The CSIRO argued that the transition from the first to the 

second phase of NHT resulted in the marginalisation of individual land managers.
72

 

3.66 Growcom told the committee that the partnership to deliver Reef Rescue, that 

had been developed through the collaboration of the Queensland state industry groups 

and the reef NRM regions, was a model all partners were keen to continue. However, 

at the time of lodging its submission, Growcom had been advised that funding for this 

sort of collaborative process was for the 'transition year' only and that ongoing funding 

for the partnership had not been guaranteed. Growcom argued that terminating 

funding in this way "puts a strain on all organisations involved as with only one year 

funding (or perhaps six months) truly strategic and comprehensive approaches are not 

obtainable".
73

 

3.67 The NGRMG expressed concern about how the changed funding structure had 

undermined regional planning and cooperation. NGRMG noted that, in 2008, the key 

changes to funding under the Caring for our Country program have been a reduction 

in funding to regional NRM bodies, and open, contestable grants. The NGRMG 

argued that: 
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The reduction in funding to regional NRM bodies has resulted in the cutting 

of programs which were in full implementation phases resulting in both the 

loss of momentum and staff. In particular, the cutting of funds for all the 

Regional Landcare Facilitators and Strategic Regional Facilitators over and 

above the reduction in funding for regional investment strategies has 

exacerbated the loss of momentum and increased the impact on delivery.
74

 

3.68 Professor David Pannell told the committee that the shift in funding approach 

also placed a serious question over the continued funding of regional NRM groups 

… there is a large overhead cost required to keep the regional bodies 

operating. With the reduction in funds that they have now had under the 

new program, all of the core funds will be spent in just keeping the doors 

open and funding the staff that they have, so they are very reliant on 

attracting additional funds in competitive rounds or from other sources. If 

they were to be unsuccessful in doing that, then you would have to ask why 

they are being supported; what is happening with the core funds and why 

are we supporting core funds without the real doing funds.
75

 

Loss of staff 

3.69 A number of witnesses told the committee that they had lost staff as a 

consequence of the changes and that this had been extremely disruptive. Mr Damien 

Hills, General Manager of the South West Catchments Council told the committee 

that the uncertainty and instability associated with the change in direction had 

disenfranchised many community volunteers and groups and had led to an exodus of 

staff.
76

 

3.70 The committee notes that with the provision of transitional funding some 

organisations were able to retain or replace staff in the short term. However, the 

uncertainty regarding future funding had placed many other organisations under a 

great deal of stress. Mrs Belinda Brennan, Network Coordinator for the South 

Gippsland Landcare Network, told the committee that the gap in funding between the 

completion of one funding program and the commencement of the next had meant that 

the network had lost one and a half staff members. She said: 

My position as network coordinator is currently covered through the money 

that the West Gippsland Catchment Management Authority receives. They 

got their base-level funding. They are in the same boat, as I would suggest 

every other NRM organisation in Australia is, waiting for the competitive 

process to be announced. We have all put our applications in. We have had 

tremendous support from the West Gippsland CMA in that they have given 

each of the six networks in West Gippsland a half-time network 

coordinator. Unfortunately they do not have the funds to cover the 

                                              

74  Submission 15, Northern Gulf Resource Management Group, p. 8. 

75  Professor David Pannell, Committee Hansard, 10 October 2008, p. 6. 

76  Committee Hansard, 10 October 2008, p. 33. 



 Page 53 

 

facilitator positions that were in the networks prior to 30 June. They funded 

those positions until the end of September with the hope that we would find 

out prior to then what the funding was, but we did not. We lost one and a 

half staff members from our network and that was a similar loss across the 

other networks as well.
77

 

3.71 Mr Greg Hales, Project Manager for the Blackwood Basin Group, one of the 

largest subregions of SWCC, told the committee that: 

We are not currently government funded at all. We have gone from a four-

year average of $2¼ million per year down to we [sic] have been able to 

manage so far, which is $46,000. We are down to three staff—in fact, last 

week we lost 19 years of corporate NRM experience because we could not 

offer even six-month contracts. In six months, we may lose the rest of our 

staff—another 35 years of NRM experience in the south-west of WA gone 

as our income streams are taken away from us.
78

 

3.72 The committee notes the evidence it received regarding the impact of these 

staff losses on the ability of groups to carry out current work. While in some cases 

groups were able to continue with projects and field work, in other cases these 

activities had already been curtailed out of necessity.
79

 The committee notes that the 

ability of an NRM body to retain staff depended on the type of organisation and the 

extent to which it was able to access other sources of funding for staffing purposes.
80

 

Unintended consequences of the competitive funding model 

3.73 The committee notes that on 20 November 2009, the government announced 

that out of more than 1300 applications seeking nearly $3.4 billion in Caring for our 

Country funding, approximately $28.5 million in funding had been allocated to 

support 137 local and community groups with environmental and sustainable farming 

projects. 
81

 

3.74 The committee notes that this appears to be a low success rate for proposals 

that take proponents many hours to prepare. The committee also heard many examples 
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of seemingly worthy projects that had not received funding and of the adverse impacts 

this had had on morale and partnerships.
82

 

Impact on partnerships 

3.75 The committee heard that the competitive funding model had the potential to 

hinder rather than facilitate effective working relationships. A consistent concern 

raised with the committee was that the competitive model would potentially pit groups 

who had previously relied on each other for support and assistance against each other 

in the bid to secure funds.
83

 Mr Greg Hales, Program Manager with the Blackwood 

Basin Group, told the committee that competition could lead to distrust and a 

confusion of roles in the delivery of NRM programs: 

Regional bodies are supposed to provide support and admin assistance to 

the end user groups and local groups, and the link between state and federal 

governments and grassroots. Instead it has become another layer of 

bureaucracy that makes local groups’ jobs more difficult. Regional groups 

are also competing with local groups for funding. This creates mistrust and 

hinders good working relationships. 
84

 

3.76 The CSIRO also argued that there was a risk of hard-won alliances, and 

partnerships between resource managers and users from regional and state bodies and 

industry sectors being dismantled. However, the CSIRO added that it is not the 

competition for funds itself that presents the risk, rather, the possibility of the process 

removing the incentive to cooperate. 
85

 

3.77 Mrs Brennan expressed concern that the application process did not require 

groups to consult or collaborate with each other. The extent to which this might occur 

appears to depend on the nature of the relationships between groups. Mrs Brennan told 

the committee that Caring for our Country: 

… did not seem to be encouraging partnerships. Some parts of it does, but 

in most parts it is ‘everybody needs to get a grant in, because if you don’t 

you will miss out’. There was no requirement for us to talk to the CMA 

about our grant. We did, because it is a relationship that we have, which is a 

strong relationship. But in other areas that relationship might not be as 

good.
86
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3.78 Mr Bradley expressed the view that it is not possible to have both a 

competitive and a collaborative approach. He said: 

Either you foster the collaborative approach by putting someone in charge 

and working with all the different partners or you have a competitive 

approach and then it is basically the best dollar value you can get out of the 

community for the program that you want to achieve.
87

 

3.79 Mr Berwick told the committee that to date the competitive process has 

actually discouraged collaboration between groups. He said: 

We had an attempt with the first round to bring together government 

agencies, conservation groups, farming groups and Greening Australia, to 

try and get some level of collaboration. But of course you end up in a room 

with 150 people and 300 projects—and another hundred projects that you 

still do not know about—and a month or two to do it in. People come in and 

say, ‘This is my project.’ To get some alignment between those projects is a 

huge job. So, whilst everyone would like to collaborate, as CFOC asks you 

to, the process does not allow you to actually do that. And, of course, 

everyone has to survive so they go for what they can get, and you end up 

without cooperation.
88

 

3.80 Ms Andrews told the committee of her concerns that a competitive process 

may undermine the ability to develop partnerships. She said: 

I do not think that NRM is a market place in most [of] Australia. It is not as 

if there is an excess capacity where you can create a competitive field for 

people to compete to give you the best possible result. Quite the contrary, 

we are constantly trying to build the capacity for organisations and 

individuals. I think [a competitive] approach is useful as a proportion of 

Caring for our Country or NRM but it cannot become the sole 

mechanism.
89

 

3.81 Ms Andrews also expressed concern that the competitive process did little to 

address capacity building. Ms Andrews explained that regional bodies, community 

groups and other stakeholders need support throughout the application process. In her 

view, the feedback from government that a lot of the proposals were not particularly 

good supports this. She said: 

We need to be continually improving capacity and we need to be working 

together to do this. It might be that one particular group cannot do it by 

itself but if you create a positive partnership or just behind the scenes help 

to support them, which is what we are trying to do in the NT, then you get 

to a level where it is effective.
90
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3.82 The Blackwood Basin Group expressed concern that competitive funding 

situations can lead to a breakdown in data sharing. The group stressed that inter 

agency, industry, community and cross regional data sharing is paramount to moving 

forward with economical NRM projects. The group expressed concern that a 

competitive funding situation may create a disabling non sharing attitude between 

those involved in the delivery of projects.
91

 

3.83 Professor Pannell made a similar point to the committee. In his submission, he 

stated that the government needed to  develop a standard NRM investment framework 

to underpin all public investments and to assist regions in identifying worthy projects 

for funding. In the absence of such a framework, regions have been left to develop 

their own approaches, with sometimes unpredictable results. The committee was 

introduced to one such model: Investment Framework for Environmental Resources 

(or INFFER) which is currently being used by 19 regional environmental management 

bodies to identify internally consistent projects with the best prospects to be good 

value for money.
92

 

Maintaining community engagement under Caring for our Country 

3.84 The committee notes the clear acknowledgement in the Business Plan of the 

important role played by community-based organisations. For example, the Business 

Plan notes that Landcare and Coastcare groups, Indigenous organisations and industry 

groups have "been at the leading edge of on-ground delivery in environmental 

protection and sustainable production for many years".
93

 The Business Plan also 

argues that community-based organisations and groups are well placed to coordinate 

local level actions or undertake work on private land.
94

 

3.85 The Business Plan outlines an expectation that regional natural resource 

management organisations will coordinate local level projects to support the delivery 

of targets to address the national priority area of community skills, knowledge and 

engagement.
95

 As discussed above, the Business Plan also envisages that some 
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community groups will apply for small-scale grants and enter into partnerships for the 

delivery of medium-scale projects.
96

 

3.86 Several submitters argued that whilst a national approach may be necessary to 

set strategic goals, it is important that such an approach is balanced and provides 

respect and support for the volunteer work done by community groups.
97

 

3.87 The committee noted concerns that a lack of consultation in the development 

of priorities, together with the cessation of some projects due to an inability to secure 

ongoing funding through the competitive funding process, has already resulted in a 

loss of community support. Mr Berwick told the committee of the impact of 

disillusionment or disenfranchisement on community trust. He told the committee that 

such trust was hard won. "It is really important to maintain trust, expertise and people 

with the right skills in these regions. Every time you lose it, it is harder to get it 

back".
98

 

3.88 Ms Gross told the committee that in her view the disenfranchisement of a 

wide range of key stakeholders was the root of a lot of the problems experienced 

during the initial phase of Caring for our Country: 

All the national and global evidence right around the place concludes that to 

achieve sustainable landscapes you really require the people who live in 

those landscapes to be mobilised and aligned towards common goals to 

actually get there. This Caring for our Country program has disenfranchised 

those people who live in those landscapes as well as a lot of the other 

stakeholders—a lot of the science community and things like that as well. It 

is not harnessing, acknowledging or respecting the knowledge, the skills, 

the capacity, the co-investment and the commitment of people who are 

actually in those landscapes.
99

 

3.89 Dr Greig also stated that a lot of activity is now without any kind of direction, 

or at least without funded direction and, that as a result, various different and diverse 

community members were now "feeling rather lost".
100

 Dr Greig stated that: 

If just a little more encouragement could be fitted within the terms of the 

current business plan by using one of the six main headings under the 

business plan – the one to do with community skills, knowledge and 
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engagement – and just a little bit of funding were provided towards that, we 

could make that little bit of funding go a lot further in many places.
101

  

3.90 The Blackwood Basin Group argued that the top-down approach doesn't work 

and that in order for projects to be successful and to achieve real results, the 

community has to be engaged and want the project to succeed. They told the 

Committee that: 

Time and time again we see projects fail, not because of bad management, 

but because of lack of enthusiasm. The policy makers need to consider what 

will happen on the ground as a result of their decisions, because ultimately, 

that's what all top level decisions should be driving towards.
102

 

3.91 In particular, the Committee notes the large number of submissions 

expressing concern about the impact of the change in program on the work currently 

undertaken by Landcare groups over a long period of time. Submitters expressed the 

view that the goodwill of the farming community, volunteers and rural communities 

had delivered good outcomes over many years.
103

 Submitters expressed concern that 

smaller groups such as Landcare would be unable to access suitable funding given the 

emphasis on funding large projects under Caring for our Country.
104

  

3.92 During Additional Estimates hearings in February 2009, the Committee put 

these concerns to representatives from the Department of Agriculture, Fisheries and 

Forestry: 

Senator Ian Macdonald – I have complaints from nearly every Landcare 

group in Queensland, complaining about not being able to get funds. What 

should I tell them? They can apply directly for smaller grants, and take their 

chances through the NRM body for bigger grants? And for those that did 

employ coordinators, facilitators, get rid of them and we will see what we 

give you. 

Mr Shaw – I think there are a few suggestions. I would say you can apply 

directly for the small grants component. As I said, that is $20,000 to 

$100,000 under the Caring for our Country business plan. I would strongly 

recommend they also work closely with their regional bodies in putting 

forward projects that may have a larger potential that could feed into 
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medium-sized projects being managed by the regions themselves. I would 

encourage them to talk with our sustainable practices Landcare facilitators 

that are out there. Each one has a state, and I would strongly recommend 

they talk to them about their application as well.
105

 

3.93 In evidence during this inquiry, representatives of the Department of 

Agriculture Fisheries and Forestry and the Department of the Environment, Water 

Heritage and the Arts told the Committee that the Commonwealth Government would 

continue to support Landcare activities, and that: 

 Landcare is one of the six national priorities for investment under Caring 

for our Country; 

 Landcare would be included under the banner of "sustainable farm 

practices"; and 

 approximately $189 million would be available to support Landcare 

activities in the first five years of Caring for our Country.
106

 

Regional delivery model 

3.94  As discussed in Chapter 2, the continuation of the regional delivery model 

was strongly emphasised by stakeholders as a positive element of previous NRM 

programs. 

3.95 The submission by the Departments states that under Caring for our Country, 

the government continues to support the regional model "but in a way that combines 

the provision of some longer-term security of funding, with support and 

encouragement for the continued growth, independence and outcomes focus of 

regional bodies". The Departments' submission also refers to the provision of 

incentives for regions to work with other skills or networks.
107

  

3.96 The committee notes that there is an expectation that the regions will be key 

partners in delivering resource management outcomes.
108

 Mr Thompson, representing 

DAFF, told the committee that the regions had an important role to play in planning 

and identifying local scale activities, monitoring, and for developing or brokering 

consortiums. 
109
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3.97 However, the committee notes the frustration among regional groups 

stemming from uncertainty as to the future role and significance of the regions and in 

particular regional investment plans.
110

 A number of witnesses expressed 

disappointment that years of hard work to develop plans which took account of 

national priorities appeared to have been jettisoned in the move to establish a new set 

of national priorities. Mr Damien Hills, General Manager of the South West 

Catchments Council told the committee that:  

It seems to have discarded in our opinion, tens of millions of dollars of 

previous work in developing regional plans, targets and program logic, with 

five years of target work at least in Western Australia at a regional scale 

trying to be repeated within six months out of Canberra. We fear that many 

of the new targets will be too broad, not specific, measurable or time bound. 

There is a real sense of devolved decision making being removed from 

regional communities to be replaced by directives coming from Canberra. 

Rather than being active members of a joint initiative between the states 

and the Australian Government … we feel like we have been demoted 

somewhat to being service providers only.
111

 

3.98 The Departments expressed confidence that most regions should be able to 

directly align their investment or regional plans to the national priorities set out in the 

Business Plan. Ms Colreavy, told the committee that the department was confident 

that "all regions are well placed to draw from their regional plans to identify suitable 

investment activities to address our national priorities.
112

  

3.99 The Business Plan invites proposals from groups seeking funding for 

activities that will contribute to meeting the targets and priorities identified in them. 

Groups will be encouraged to use their Regional Plans and Regional Investment 

Strategies to outline their proposed programs of activity in response to the Business 

Plan.
113

 

3.100 The committee heard that the process of developing regional plans was 

significant in underpinning a cooperative, collaborative approach to NRM and 

overcoming tension between the national agenda and local aspirations.
114

 The 

committee notes the value in including the communities who will be relied upon to 

implement projects in the identification of priorities.
115
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3.101 The committee also notes the calls for the formal integration of regional, state 

and national plans in the identification of national priorities. For example, Mr Berwick 

told the committee that he did not believe a national strategy could be developed in 

Canberra in isolation. He argued that the development of the Business Plan needed to 

be more collaborative and needed to recognise and build on regional plans. He also 

stressed the importance of involving state governments in this collaborative process. 

Mr Berwick summarised his view by stating "I think the solution is to bring back a 

sort of vertical integration and build from the bottom up and the top down."
116

 

Assessment process 

3.102 The committee was concerned that despite the government's intention that 

Caring for our Country would be underpinned by a transparent assessment process, a 

number of NRM groups appeared not to have a clear understanding of the assessment 

process. The committee notes that the assessment criteria are set out in the Business 

Plan. The assessment process is undertaken by a range of panels of different sizes and 

composition to assess applications. These include community panels made up of 

community members from across the country and some expert panels made up of 

scientists.
117

 

3.103 Despite this, some witnesses indicated that they were having difficulty 

understanding why certain projects had been successful and others had not. Ms 

Andrews told the committee: 

There were some projects that I would have thought were just a shoo-in 

because they had a good previous record and they seemed to be really 

important. I would have thought they put in high-quality submissions but 

they did not get funded.
118

 

3.104 Ms Andrews went onto state that where groups sought feedback it had been 

provided, but she was not able to comment on how thorough that feedback was.
119

 

3.105 Mr Bradley expressed concern that the Northern Agricultural Catchments 

Council did not receive any direct feedback on its individual applications. He said: 

There were some broad comments provided about why projects in general 

were rejected. Some of it was to do with the fact that the size and the scale 

were too large; the areas proposed were not priority areas for the Australian 

government; the leverage that the proposals brought, which meant the 

amount of other money that was being contributed to the projects, was not 

sufficient nor as attractive as other projects; and some of the projects did 

not meet the target specified in the Caring for our Country business plan. 
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They were the general comments provided for why competitive projects 

were not supported.
120

 

3.106 Ms Gross expressed concerns in relation to the transaction costs associated 

with the application process. She said: 

The issues and the concerns are around the transaction costs and the fact 

that, of 1,300 applications submitted, 129 have been approved. It is 

probably the fact that there has been so much time, money and effort in 

submitting applications that have not got up as opposed to a more integrated 

and consultative method where, even though you may not get any more 

money on the ground, you have gone through a process whereby, instead of 

submitting an application that does not get funded and all that effort is in a 

sense sort of wasted, that effort actually reaps rewards through co-

investment and other partnerships that can often achieve those anyway.
121

 

Monitoring and evaluation 

3.107 A number of witnesses expressed concern that Caring for our Country does 

not respond appropriately to the ANAO findings and that the links between 

investment and NRM outcomes could not be demonstrated. 

3.108 Mr Berwick expressed concern that Caring for our Country has moved further 

away from resource condition monitoring and has moved to contract monitoring. Mr 

Berwick expressed the view that this was due to the magnitude of the task. He said: 

In talking to staff in the department, they said, ‘It was just too hard to 

monitor the resource condition. It was just too big a job and too expensive. 

In order to respond to the audit office, we are therefore going to tighten up 

on contract management.’ I think that was one of the foundations of the 

move to a competitive basis.
122

 

3.109 Ms Andrews also drew the distinction between monitoring and evaluation of 

program implementation and the evaluation of resource conditions. In Ms Andrew's 

opinion the MERI process is focussed on program monitoring and evaluation. For Ms 

Andrews the bigger issue in Australia is the evaluation of resource conditions. Ms 

Andrews said: 

I think we do need a set of national environmental accounts so we can 

understand the trends in our resource conditions and whether we are 

managing to go up, down or whatever it might be. 

… 

There will always be an issue about attribution: are that intervention and 

that investment leading to that change in resource conditions? That is a 
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tough one, and that needs to be done with good science and long-term 

investment but also an understanding and an ability to monitor and evaluate 

resource conditions. I think we need a set of national environmental 

accounts to achieve that. No matter how effective our interventions are, if 

we are not monitoring resource conditions we cannot prove to the Audit 

Office that we are doing a good job and we cannot learn ourselves whether 

we can do a better job.
123

 

3.110 Other witnesses expressed support for the model for national accounting 

standards set out in the Wentworth Group of Concerned Scientists Accounting for 

Nature proposal.
124

 Dr Greig told the committee: 

… I believe that its basic thrust is highly appropriate. I very much like the 

idea that a national picture can be drawn from estimates made at a regional 

level, using indicators that are derived as being appropriate within those 

regions but scaled on a basis that can allow aggregation to the national 

level. That concept appears to achieve the best of both worlds and be able, 

for once, to give us a collective view about whether we are winning the war 

against gradual decline in the Australian landscape or whether we are losing 

it.
125

 

3.111 Ms Gross expressed disappointment with the approach taken to demonstrate 

resource condition change under Caring for our Country. Ms Gross told the committee 

that the proposal was to use Bureau of Statistics data to show how landholders had 

made changes to their practice, income and so on and would draw on MODIS imagery 

to try and capture change in landscape health. Ms Gross told the committee: 

… that process is at such a core scale and is not working collaboratively 

with systems that already exist in the state and regions that landholders are 

participating in, and therefore the scale at which they are reporting, as to 

whether the programs are being affected to resource condition change, is 

not really at a scale that is truly informing whether the investment has been 

worthwhile.
126

 

3.112 Ms Gross described for the committee the approach being used in Queensland 

to benchmark land conditions and showed the committee a series of maps which 

illustrated the level of detailed information the system was able to capture. She 

expressed disappointment that not only was this another example of how  Caring for 

our Country could benefit from collaborating with existing programs being employed 

by state governments and regional bodies, but that her group had been unsuccessful in 
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securing funding to continue the system that has been developed collaboratively 

across Queensland. She said: 

We developed a GI system across Queensland. They resubmitted that work 

to try and continue to get that funded because it does deliver good reporting 

and provides good information to enrich the Australian Government’s 

reporting on national targets, but the business plan, being so prescriptive, 

does not allow us to fund that work anymore. In fact, our ability to continue 

to provide such a rich scale of information that is very valuable, to look at 

your return on investment, cannot be funded under the current program.
127

 

Projects funded under the initial Business Plan 

3.113  On 20 November 2008, $28.5 million in funding for projects was 

announced.
128

 The committee notes that the recipients of this funding included state 

governments, industry organisations, universities, catchment management authorities, 

and some existing Landcare and Coastcare groups. The committee also notes that 

several of the projects funded will draw together a number of local or regional 

organisations to address environmental issues on a larger scale. For example, the 

Murrumbidgee Catchment Management Authority's project Murray Mouth to 

Mountains Ecosystem Corridors will bring together ten catchment management 

organisations along the length of the Murray River. They will work together to build 

on and create links of native vegetation between the river and the ridgelines areas 

from the mouth of the Murray in South Australia through to NSW, Victoria and the 

ACT.
129

 

3.114  However, the committee is concerned at the large number of project 

proposals that were unsuccessful in securing project funding and the extent to which 

demand for funding exceeded the funds allocated. The committee notes that over 1300 

applications were submitted seeking a total of nearly $3.4 billion in funding. Of these, 

about 100 were for base level funding for the 56 NRM regions, 57 applications were 

successful, and 41 were either ineligible or withdrawn.
130

 The committee also notes 

                                              

127  Committee Hansard, 13 November 2009, p. 24. 

128  Joint Media Statement, the Hon Tony Burke MP, Minister for Agriculture, Fisheries and 

Forestry and the Hon. Peter Garrett AM, MP, Minister for the Environment, Heritage and the 

Arts Caring for our Country Grants, 20 November 2008, 

http://www.alp.org.au/media/1108/msaffenh200.php accessed 14 December 2009. 

129  Joint Media Statement, the Hon Tony Burke MP, Minister for Agriculture, Fisheries and 

Forestry and the Hon. Peter Garrett AM, MP, Minister for the Environment, Heritage and the 

Arts Caring for our Country Grants, 20 November 2008, 

http://www.alp.org.au/media/1108/msaffenh200.php accessed 14 December 2009. 

130  Caring for our Country business plan 2009-10 Investments Frequently Asked Questions, 

Questions 1,  http://www.nrm.gov.au/business-plan/funded/09/faq-business-plan.html accessed 

11 December 2009 

http://www.alp.org.au/media/1108/msaffenh200.php
http://www.alp.org.au/media/1108/msaffenh200.php
http://www.nrm.gov.au/business-plan/funded/09/faq-business-plan.html


 Page 65 

 

that of the 57 successful projects only 26 projects received 100 percent of the funding 

requested.
131

 

3.115 The committee was also concerned that there appeared to be only a limited 

amount of funding directed to existing Landcare and Coastcare groups. For example, 

the committee notes that under Caring for our Country open grants, of the 138 

successful projects only 47 were Landcare projects. The committee also notes that 

while a number of NSW and Victorian Landcare groups were successful in receiving 

funding under the Sustainable Practices Project Funding, groups in other states 

received little or no funding.
132

 

3.116 In July 2009 the government announced an additional $26 million in funding 

for Landcare projects across Australia as part of a "major investment in land 

management and sustainable agriculture".
133

 The committee notes that once again, 

while Landcare groups in some states were successful in obtaining funding, minimal 

or no funding was allocated to Landcare groups in some states. 

Committee comment 

3.117 While the committee notes the government's intentions to address the 

identified weaknesses of previous programs, the evidence provided to this inquiry 

paints quite a different picture. The committee notes that the government's intention 

was to enact change by a process of transition and evolution. The committee also 

notes the departments' efforts to seek feedback on the delivery of the program and 

their commitment to address these concerns in the development of future Business 

Plans. 

3.118 The committee also notes that the nature of the concerns raised during this 

inquiry mirror those raised with the department in stakeholder workshops and those 

raised in recent surveys.
134

 As Mr Berwick observed for the committee: 

… consistently right across Australia there are a lot of people very unhappy 

with the delivery of the Caring for our Country program—not just those 

you wish to speak to today.
135

 

                                              

131  Caring for our Country business plan 2009-10 Investments Frequently Asked Questions, 

Questions 13,  http://www.nrm.gov.au/business-plan/funded/09/faq-business-plan.html 

accessed 11 December 2009 

132  Under Sustainable Practices Funding projects are to be funded from 1 July 2008 to 30 June 

2010. 

133  Media Release DAFF09/294B, The Hon.Tony Burke, MP, Minister for Agriculture, Fisheries 

and Forestry, 13 July 2009. 

134  National Landcare Network, Community Response to Caring for our Country Survey, Tabled 

Document 13 November 2009, Centre for Environmental Economics and Policy, University of 

Western Australia, Implementation of 'Caring for our Country' Impacts at the Regional 

Level,11 November 2009, Tabled Document 13 November 2009. 

135  Committee Hansard, 13 November 2009, p. 3. 

http://www.nrm.gov.au/business-plan/funded/09/faq-business-plan.html
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3.119 The next chapter sets out the committee's conclusions and recommendations. 



  

 

Chapter Four 

Conclusions and Recommendations 

4.1 Caring for our Country has been described as an initiative which will achieve 

an environment that is healthy, well-managed and resilient. In launching the program, 

the government's intention was to build on the legacy of three decades of investment 

in natural resource management while addressing weaknesses identified in previous 

programs. In the committee's opinion, in its current form Caring for our Country falls 

well short of achieving this. 

Transitional arrangements 

4.2 The committee notes that 2008-09 was a transitional year for Caring for our 

Country and that the initial funding arrangements under the program were intended to 

create certainty for regional NRM bodies in particular while the longer term 

arrangements for the program were developed.  The committee also notes that the 

speed with which the departments needed to act in order to develop the initial 

Business Plan and process the transitional funding round did not auger well for 

consultation with stakeholders or the provision of key information. The committee 

notes the statements by the departments that they have embarked on a process of 

continual improvement in relation to the development of future Business Plans and 

that they are seeking to gather appropriate feedback to assist with that process. 

4.3  However, the Committee remains concerned that although the Caring for our 

Country Program commenced on 1 July 2008 there was a significant delay in the 

release of two key documents: the Business Plan and the monitoring and evaluation 

framework. The Business Plan for 2009-10 was not released until 28 November 2008. 

As the reference document upon which organisations would be basing their 

submissions for funding, it disappointing that this document was not made available 

earlier in the process. Similarly, the Australian Government Natural Resource 

Management Monitoring, Evaluation, Reporting and Improvement Framework 

(MERI) – again an important resource document for those interested in obtaining 

funding for the development of natural resource management activities – did not 

become available until late April 2009. 

4.4 The committee also notes that the transition to Caring for our Country has 

been an extremely disruptive and anxious time for a lot of people involved in NRM. 

The committee has heard from people who are struggling to maintain physical and 

human resources while they attempt to secure ongoing financial resources. For many, 

seeing hard won gains in community involvement and project outcomes put at risk 

during this period of uncertainty has been a source of great stress. In this context the 

committee notes the observations of one witness that the lessons from the transition 

between NHT1 and NHT2 do not appear to have been heeded in the transition to 

Caring for our Country. Mrs Brennan, representing the South Gippsland Landcare 

Network, told the committee: 
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In my honest opinion, given that there was to be such a major change, we 

probably should have done all this sort of work and then announced the 

change. We have announced the change in May that we are now going to 

Caring for our Country, but the business plan is not out. The information 

we received about what we could apply for was there but it was not the best 

quality. … Realistically now we should be a hell of a lot better at this.
1
 

A national strategy 

4.5 The committee notes that the establishment of a set of national NRM targets 

through the Caring for our Country Business Plan process is an attempt to respond to 

calls for greater guidance from the Commonwealth in the strategic management of 

natural resources. 

4.6 However, the committee is concerned that the national priorities and targets 

identified in the Business Plan appear to have been developed in relative isolation and 

are the product of only limited consultation with a selective range of stakeholders who 

were, for the most part, Commonwealth Government agencies. The committee notes 

that the haste with which the program was introduced, together with the decision to 

employ a competitive funding mechanism, appears to have had some bearing on this. 

4.7 The consequences of this closed shop approach to the establishment of 

priorities and targets are significant and far reaching. The committee received 

evidence that the national priorities and targets do not translate readily to the local or 

regional level and have thereby excluded funding for initiatives to address important 

issues. The committee received numerous examples of the difficulties experienced by 

NRM groups in seeking to align the national priorities with regional and local 

priorities and in translating them into appropriate on-the-ground targets at the local 

level. 

4.8 The committee received evidence that the lack of synchronicity between the 

Caring for our Country Business Plan, state NRM plans and regional plans has the 

potential to effectively undermine efforts to date to achieve an integrated landscape 

management approach. This also precludes strategic efforts by regional organisations 

to ensure a joined-up and synergistic approach to tackling overlapping problems or 

projects. 

4.9 The committee is also concerned that there is an ongoing problem with the 

reliance of national planning and prioritisation on the nomination and identification of 

key threatening processes and threatened ecological communities by state and territory 

agencies through processes under the Environment Protection and Biodiversity 

Conservation Act 1999. This becomes increasingly problematic with the apparent 

move away from Commonwealth-state bilateral investment agreements and 

collaboration in regional NRM planning processes. The committee is concerned that 

                                              

1  Mrs Belinda Brennan, South Gippsland Landcare Network, Committee Hansard, 17 October 

2009, p. 113. 
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there now appears to be no driver for states and territories to devote resources to these 

listing processes or to continue to embrace national data collection and sharing 

protocols. 

4.10 The committee is strongly of the view that changes need to be made to the 

Business Planning process to foster an integrated and longer-term approach to land 

management. The targeting and prioritisation process needs to be informed by 

research, analysis and expertise at all levels – national, state, regional and local – to 

ensure that key threats to sustainable land management and biodiversity conservation 

identified at the local and regional level are capable of being addressed by Caring for 

our Country. The committee considers that the current annual Business Plan model is 

not compatible with a rigorous and collaborative approach. 

Recommendation 1 

4.11 The committee recommends that a more rigorous and comprehensive 

approach is taken to the identification of national priorities for inclusion in the 

Caring for our Country Business Plan. This process must include engaging 

regional and local expertise to ensure that targets established in the Business 

Plan are relevant at the regional and local  level. 

4.12 The committee notes that the extent to which formal collaboration between 

states and the commonwealth will continue to be a feature of NRM is unclear under 

Caring for our Country. Witnesses have emphasised the important role that state 

governments play in NRM and that coordination between all levels of government is 

critical to the success of NRM initiatives. The committee notes that there is 

considerable support for the states to continue to formulate state level NRM plans and 

for this strategic thought and planning to be formally encouraged and recognised in 

the formulation of national NRM priorities. 

Recommendation 2 

4.13 The committee recommends that the Commonwealth Government 

continue to pursue bilateral agreements with state and territory governments to 

ensure greater investment in natural resource management and the continuation 

of natural resource management reform. 

Competitive funding model, community engagement and capacity building 

4.14 The committee is strongly of the view that Caring for our Country needs to be 

refocused to provide better support for a coordinated approach to long-term strategic 

regional planning, based on collaboration and co-contribution by key stakeholders. 

4.15 The committee is concerned that the Caring for our Country business model 

has alienated and disenfranchised people whose participation in NRM is crucial to its 

success. It is very clear that the extent of land use change needed at the landscape 

scale to address the combined challenges of landscape degradation, weed and pest 

management, biodiversity conservation, and sustainable water use in a changing 
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climate will continue to require a significant level of voluntary action and private 

investment by land managers and regional communities. 

4.16 The committee is concerned that the focus on short-term competitive funding 

grants, together with a reduction in support to regional NRM planning and 

coordination is critically undermining social and institutional capital in regional areas. 

As mentioned above, the committee is concerned by the substantial loss of 

experienced staff and volunteers, and of capacity and expertise from NRM as a result 

of the new program approach at a time when it is sorely needed. 

4.17 The committee notes that under previous programs responsibility for this 

work fell largely to regional NRM bodies and that by and large, regional NRM 

organisations have the expertise, local engagement and regional understanding to 

perform this role. The committee notes evidence that the performance of regional 

NRM bodies in this regard was not always consistent. The committee heard evidence 

which suggested that, with the shift in funding arrangements under Caring for our 

Country, the need for the roles and responsibilities of regional bodies to be more 

clearly defined is greater than ever to ensure the important work of community 

engagement and capacity building is continued. 

4.18 The committee also notes evidence from regional NRM bodies that the 

quantum of base line funding received under Caring for our Country to date has 

impacted heavily on staffing and resources and has compromised their ability to 

continue field and outreach work. 

4.19 The committee considers that, while there may be benefits to be gained 

through the use of a range of means of delivery and management of natural resource 

projects, there is still a clear role for role of regional NRM bodies under Caring for 

our Country. Regional NRM bodies are well placed to foster working partnerships, 

facilitate engagement and build capacity at the regional and local level. However, this 

role needs to be more clearly defined and regional bodies need to be supported 

strategically and financially to undertake this work consistently.  

Recommendation 3 

4.20 The committee recommends that the role of regional NRM organisations 

under Caring for our Country be more clearly defined and that a review be 

undertaken to assess the adequacy of support provided to regional NRM 

organisations in this regard. This review must consider the appropriate level of 

institutional support and base line funding necessary for regional NRM 

organisations to successfully undertake this role.  

4.21 The committee is also concerned that, despite Caring for our Country's aim of 

encouraging collaboration at the regional and local level, evidence received suggests 

that the competitive process has actively discouraged such cooperation in many 

instances. The committee heard reports of groups who, while collaborating on certain 

projects through regional NRM groups, were also submitting overlapping and 

competing project proposals in an effort to improve their chances of success. The 

committee also heard concerns that stakeholders may have been holding back 

information from certain joint efforts to enhance the chances of competing projects. 
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4.22 The committee notes that under previous programs NRM groups, land 

managers and agencies successfully collaborated on longer term strategic projects. 

The committee is not convinced that the current competitive model provides for this, 

despite its claims to provide incentives to support such collaboration. The committee 

notes that engagement with relevant stakeholders and partners will be taken into 

account when determining whether a proposal "demonstrates clear and measurable 

achievements against at least once of the Caring for our Country targets" in the 

Business Plan.
2
  The committee considers that any funding model should provide 

much clearer incentives for collaboration on long-term landscape scale strategic 

planning and action to ensure that individual projects are carefully considered and 

coordinated with a view to producing tangible landscape outcomes. The committee 

believes that proposals that have been developed and negotiated by a number of 

stakeholders to address common issues at the landscape level are more likely to be 

outcome focussed and capable of practical implementation. 

4.23 The committee is also concerned that under Caring for our Country, NRM 

groups appear to no longer have the flexibility to leverage Commonwealth funds 

through other sources of investment. The committee considers that initiatives to attract 

additional investment for NRM projects from private and overseas sources should be 

encouraged.  

Recommendation 4 

4.24 The committee recommends that the Commonwealth Government 

consider avenues for providing clearer requirements and incentives to 

stakeholders to collaborate with a range of project partners on long-term 

landscape scale strategic planning and action. 

Recommendation 5 

4.25 The committee recommends that the evaluation method for competitive 

bid applications be modified to give greater consideration to the likelihood of 

projects achieving defined and measurable environmental outcomes. 

Recommendation 6 

4.26 The committee recommends that the funding model for Caring for our 

Country be reviewed and consideration be given to increasing the level of overall 

funding.  

Application process 

4.27 The committee is concerned at evidence it received about the complexity and 

uncertainty of the application process. The committee is particularly concerned at the 

high transaction costs involved in the lodgement of applications, the lack of 

                                              

2  Department of the Environment, Heritage and the Arts and Department of Agriculture, 

Fisheries and Forestry, Caring for our Country: Business Plan 2009-2010, November 2008, p. 

38. 
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transparency and accountability in the evaluation of proposals, and the limited 

feedback available to unsuccessful applicants. 

4.28 The committee considers that the application process should be reviewed and 

that consideration is given to avenues for reducing the costs, in terms of time and 

resources, involved in lodging an application. The committee notes that a number of 

large-scale projects were approved on the basis of expressions of interest. The 

committee believes that this approach may offer a means of containing transaction 

costs across the full range of applications.  

Recommendation 7 

4.29 The committee recommends that the application process be reviewed and 

that avenues for reducing the costs involved in submitting applications be 

considered, including the lodgement of expressions of interest. 

Recommendation 8 

4.30 The committee recommends that a framework be established to provide 

consistent support and feedback to all applicants for funding under Caring for 

our Country. 

Monitoring and Evaluation 

4.31 The committee understands that the monitoring and evaluation of NRM 

projects still remains a concern, despite claims that Caring for our Country was 

supposed to address issues raised in a number of ANAO reports. The committee notes 

concerns that monitoring and evaluation under Caring for our Country is very much 

focused on accountability and that the more complex aspects of evaluation are yet to 

be addressed. 

4.32 NRM projects need to be monitored and evaluated on three levels. On one 

level projects must meet financial accountability and governance targets. On another 

level, NRM projects must be able to be evaluated against defined and measurable 

environmental targets. Finally, data must be collected in a consistent and coordinated 

manner to enable the evaluation of the longer-term impact of investment in NRM 

projects. 

4.33 The committee is concerned that without an assessment process which ensures 

that selected projects have defined and measurable environmental targets, effective 

monitoring and evaluation of projects will be difficult. Similarly, without a consistent 

approach to the collection of rich data at the local level, longer term evaluation of the 

effectiveness NRM investment will be impossible.  

4.34 The committee notes that there have been some worthwhile initiatives 

implemented at the state level to monitor NRM projects and to collect a consistent set 

of data regarding resource conditions. The committee urges the Commonwealth 

Government to consider the extent to which it could build on such approaches in the 

development of a national monitoring and evaluation system.  
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4.35 The committee considers that an important first step towards achieving this 

would be the instigation of a process of audit of natural resource conditions. The 

committee considers that such an audit would provide a means of establishing 

benchmarks against which to monitor and evaluate investment in NRM. The 

committee believes that this audit process must be appropriately coordinated to ensure 

that it draws on the resources and expertise of all tiers of government as well as 

regional NRM bodies. The committee also considers that such an audit process would 

benefit from the direct input of the Australian National Audit Office and its state and 

territory counterparts in establishing a set of generic audit criteria. 

Recommendation 9 

4.36 The committee recommends that the NRM Ministerial Council convene a 

working group to develop a framework and generic criteria which would form 

the basis for an ongoing process of audit of the condition of Australia's natural 

resources. The development of the framework and criteria must involve close 

liaison with departments and agencies involved in natural resource management 

at the Commonwealth, state and territory and local level and Commonwealth, 

state and territory audit offices.    

4.37 The committee is conscious that at the time that it commenced its inquiry in 

June 2008, at the beginning of the transition to Caring for our Country, it was difficult 

for those involved in natural resource management to provide a considered assessment 

of the impact of the program and the extent to which it represents an improvement on 

previous programs. Even eighteen months later, it is still difficult for stakeholders to 

determine this. The early evidence presented to the committee was characterised by 

anxiety and concern. This position appears to have not changed. The committee is 

disappointed to observe that, rather than building on the lessons and achievements of 

the past, Caring for our Country has placed this legacy in grave danger. Where 

previous programs had successfully mobilised people and resources in all levels of 

government, private industry and local communities, Caring for our Country has 

effectively disenfranchised people engaged with NRM. The committee considers that 

key elements of the Caring for our Country business model must be reviewed and 

refocussed before the program could be said to deliver a comprehensive national 

approach to natural resource management. 

 

 

 

Senator Fiona Nash 

Chair
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Additional Comments by Government Senators 

1.1 Government Senators note the recommendations and make the following 

comments. 

1.2 The Rudd Government designed Caring for our Country in response to 

criticisms, namely from the Australian National Audit Office, that the funding 

programs under the previous Government did not clearly demonstrate real, measurable 

on-ground outcomes.  Therefore funding was targeted to tackle serious environmental 

challenges, such as those faced by the Great Barrier Reef. Were it not for this targeted 

approach, it would not have been possible to deliver the highly successful and widely 

welcomed $200 million Reef Rescue program, for example.  

1.3 Witnesses that appeared before the Committee have recognised that the 

targeted approach under Caring for our Country was a sound policy-response.  For 

example, Mike Berwick, [position] of the Queensland Collective of NRM Groups, 

said: 

“We support the need for national priorities and a targeted outcome. That 

was clearly a deficiency of the previous program and it is an 

improvement”
1
.   

The Minerals Council of Australia also supported the new approach under Caring for 

our Country:  

“The MCA strongly supports the Commonwealth being more proactively 

involved in developing and establishing long term strategic approaches to 

natural resource management, especially natural resource management that 

is integrated across the landscape.”
2
  

1.4 The introduction of certainty of funding for regional NRM bodies has also 

been praised as a significant positive change introduced by Caring for our Country, as 

Kate Andrews, Chair of the NT NRM Group, recognised:  

“I would like to acknowledge the positives in Caring for our Country. It is 

fantastic that we have guaranteed minimum funding for regional bodies, it 

is great that national priorities have been established and the government 

has been really good at giving us an opportunity to provide feedback on 

Caring for our Country. It is also good that there has been recognition of the 

range of players and their needs to assess funds.” 

1.5 The opening of up funding to any organisation that wishes to apply through 

the competitive process was also welcomed by industry:  

                                              

1  Mike Berwick, Transcript of hearing, 13 November 2009 

2  MCA, Submission 
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“With improved alignment between government and industry initiatives, 

there will be increased capacity to deliver on-the-ground outcomes…The 

acceptance under Caring for our Country that funding is available to any 

party that can demonstrate nationally significant outcomes is an important 

first step to developing better integrated approaches.”
3
   

1.6 A simpler grants system that combined programs such as Natural Heritage 

Trust or National Landcare Program has also been seen as a further improvement 

introduced by Caring for our Country:  

“ACF, WWF and HIS were especially pleased to see in the CFOC package 

announcement the integration of a number of previous programs; the clear 

identification of priority areas; and the increased focus on national led 

action and on outcomes”
4
.   

1.7 Various other significant improvements were also commended by witnesses 

and submissions, including the focus on indigenous engagement
5
 and designating 

northern and remote Australia a priority
6
. 

1.8 However, whenever there are significant changes to Government grants 

programs, it is always beneficial to review and improve in light of feedback from the 

community. Since the release of the 2009-10 Caring for our Country Business Plan, 

the Department and the Government have consulted extensively with the natural 

resource management community and other stakeholders such as primary industries to 

ascertain areas of Caring for our Country that can be improved or strengthened
7
. A 

number of witnesses during the hearings commended the consultation process and the 

support of the Departments involved.  

1.9 However, the commentary in this report is excessively and unduly critical of 

Caring for our Country, even to the point of being incorrect.  For example, it is 

incorrect to say that projects that address salinity are not eligible for funding under 

Caring for our Country. In fact, as Mr Ian Thompson explained during the hearings: 

“Salinity can be addressed under Caring for our Country insofar as it 

impacts on the national priorities, for example, salinity that might be 

affecting agriculture, wetlands or waterways or rivers or coastal spots.”
8
  

1.10 Another example is the statement the report
9
 that base level funding to 

regional NRM bodies “is a source of great uncertainty”.  Given Caring for our 

                                              

3  MCA Submission 

4  WWF Submission 

5  Kate Andrews, Transcript of Hearings, 13 November 2009; Submission of Nyoongar Nation 

(SW Western Australia) 

6  Kate Andrews, Transcript of Hearings, 13 November 2009 

7  Transcript, Mary Colreavy and Ian Thompson 

8  Transcript of Hearings, Ian Thompson, 13 November 2009 
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Country provided certainty of funding by providing guaranteed funds until 2013, this 

statement is incorrect and contradicts submissions referred to above.  

1.11 The recently released 2010-11 Business Plan has clearly attempted to respond 

to feedback received. The joint media release by Minister Peter Garrett and Minister 

Tony Burke states that the application process under the Business Plan had been 

improved to reduce transaction costs and greater flexibility regarding activities 

eligible for funding had been introduced as a result of feedback received from the 

natural resource management community.
10

  

1.12 In addition, the report ignores the new Community Action Grants – the $5 

million small grants program under Caring for our Country. These grants are available 

to community groups who missed out on contestable funding under the Business Plan 

to enable them to continue to take action to conserve and protect their natural 

environment. A further round is expected to open in July this year.
11

   

1.13 Labor Committee Members generally support the recommendations made in 

this report but we note that Recommendations 4, 5 and 7 have already been achieved.  

 

 

 

 

Senator Glenn Sterle    Senator Kerry O'Brien 

Senator for Western Australia   Senator for Tasmania 

 

                                                                                                                                             

9  At [1.18] 

10  7 January 2010, Joint media release 

11  Joint Minister Garrett and Burke media release, 7 January 2010 
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APPENDIX 1 
Submissions Received 

 
Submission 
Number  Submitter 
 
1 Mr Rob Ryan 
2 Southern Otway Landcare Network 
3 Ashbourne Landcare 
4 Arawata Landcare Group 
5 Woodend and Five Mile Creek Landcare Group 
6 Yarram Yarram Landcare Network 
7 Wonyip (Vic.) Landcare Group 
8 Tarwin Landcare Group 
9 Blackwood Basin Group Inc. 
10 Wellington Shire Council 
11 Mr Bernard Powell 
12 Tasmanian Farmers & Graziers Association 
13 South Gippsland Landcare Network 
14 Winemakers' Federation of Australia 
15 Northern Gulf Resource Management Group 
16 South Coast Natural Resource Management Inc. 
17 Ms Sarah Moles 
18 WWF Australia and Humane Society International 
19 South West Catchments Council Inc. 
20 Northern Agricultural Catchments Council 
21 ACT Natural Resource Management Council 
22 Bass Coast Landcare Network 
23 Peel-Harvey Catchment Council Inc. 
24 Victorian Catchment Management Authority Chairs Group 
25 Fitzroy Basin Association Inc. 
26 Molonglo Catchment Group Inc 
27 Ms Cheryl Hamence 
28 Mr Gary Blaschke OAM 
29 CONFIDENTIAL 
30 Planning Institute Australia 
31 Ms Cathy Trembath 
32 Ricegrowers' Association of Australia Inc. 
33 East Gippsland Landcare Network Inc. 
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34 Greening Australia 
35 The Western Australian Farmers Federation Inc. 
36 Western Australian Local Government Association 
37 Department of Environment, Water, Heritage and the Arts and Department of 

Agriculture, Fisheries and Forestry  
38 Institute for Rural Futures 
39 Minerals Council of Australia 
40 The Local Government Association of Queensland 
41 Queensland Regional Natural Resource Management Groups Collective 
42 Professor David Pannell University of Western Australia 
43 Professor Jon Altman & Mr Seán Kerins 
44 National Farmers' Federation 
45 Murray Catchment Management Authority 
46 Department of Agriculture and Food Western Australia 
47 Mr Iestyn Hosking 
48 Weed Society of South Australia 
49 Mr Donald Cameron 
50 CSIRO 
51 Ms Lynda Newman 
52 Foundation for Rabbit-free Australia Inc. 
53 Grains Research and Development Corporation 
54 Torres Strait Regional Authority 
55 Department of Environment, Parks, Heritage and the Arts Tasmania 
56 Kettering Coastcare/Landcare TAS 
57 South Australian Government 
58 Namoi Catchment Management Authority 
59 Tasmanian Landcare Association 
60 Perth Region NRM 
61 Southern Beaches Landcare/Coastcare Inc. 
62 Mt Roland Rivercare Catchment Inc. 
63 Mr Rod Garlett 
64 Nyoongar Nation 
65 Growcom 
66 Department of Primary Industries and Water, Tasmania 
67 Queensland Farmers' Federation 
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Additional Information Received 
 
TABLED DOCUMENTS 

• Tabled by Professor Jon Altman, Centre for Aboriginal Economic Policy Research, 
ANU on 17 October 2008 in Canberra. 

o CAEPR Discussion Paper No. 286/2007, 'The significance of the Indigenous 
Estate: Natural Resource Management as Economic Development in Remote 
Australia’, JAC Altman, GJ Buchanan & L Larsen; 

o Bawinanga Aboriginal Corporation Annual Report 2003/04; 

o Bawinanga Aboriginal Corporation Annual report 2005/06; 

o Bawinanga Aboriginal Corporation Annual Report 2006/07. 

• Tabled by Professor David Brunckhorst on 17 October 2008 in Canberra.  Article from 
Australian Geographer, Vol. 37, No. 2, pp. 147-166, July 2006, 'A Geography of Place: 
principles and application for defining 'eco-civic' resource governance regions', David 
Brunckhorst and Ian Reeve, University of New England. 

• Tabled by Mr Danny O'Neill, Victorian Catchment Management Authority Chairs 
Group on 17 October 2008 in Canberra.  Conference Handbook – Natural Resources 
Management Knowledge Conference, Melbourne, Victoria, 14/16 April 2008; CD – 
Victoria CMA Chair's Group – Selected References. 

• Tabled by Ms Belinda Brennan, South Gippsland Landcare Network on 17 October 
2008 in Canberra.  South Gippsland Landcare Network Strategic Plan 2007-2009. 

• Tabled by Queensland Collective of NRM Groups on 13 November 2009 in Canberra. 

o National Landcare Network 'Community Response to Caring for our Country 
Survey'; 

o Implementation of 'Caring for our Country' Impacts at the Regional Level, Centre 
for Environmental Economics and Policy, University of Western Australia, 11 
November 2009, David Pannell and Fay Davidson; 

o 2009-10 Investment Proposal – Queensland Murray-Darling Committee Inc; 

o 2009-10 Investment Proposal – South West Natural Resources Management Ltd; 

o 2009-10 Investment Proposal – Desert Channels Queensland; 

o Northern Gulf Resource Management Group (NGRMG), 'Delivery of the 
Australian Government's National Resource Management Programs'; 

o National NRM Regions Working Group Discussion Paper on CFC, 17 August 
2009; 

o Information on Spatial Information Matters – State and Regional Issues; 

o Speaking Notes for Senate Hearing – Friday 13 November, Berwick and Gross. 
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APPENDIX 2 

Public Hearings and Witnesses 
 

10 OCTOBER 2008, PERTH, WA 
• GILES, Mr Kevin Mark, 

Noongar Nation 

• HALES, Mr Greg, Program Manager, 
Blackwood Basin Group 

• HAYWARD, Mr Kenneth John 

• HEINZMAN, Mr Colin, Chairman, 
Perth Region Natural Resource Management Inc 

• HILLS, Mr Damien Alan, General Manager, 
South West Catchments Council Inc 

• KELLY, Mr Glen, Chief Executive Officer, 
South West Aboriginal Land and Sea Council 

• McMILLAN, Mr Andrew John, Director of Policy, 
WA Farmers Federation 

• PANNELL, Professor David James 

• PARK, Mr Dale, Land Management and Climate Change Portfolio Holder, 
WA Farmers Federation 

• SHEPPARD, Ms Jessica Teresa, Natural Resource Management Facilitator, 
Western Australian Local Government Association 

 

 

17 OCTOBER 2008, CANBERRA, ACT 
• ABEL, Dr Nicholas Orde, Group Leader, 

Sustainable Ecosystems, Commonwealth Scientific and Industrial Research 
Organisation 

• ALTMAN, Professor Jon Charles, Director, 
Centre for Aboriginal Economic Policy Research, Australian National 
University 

• BERWICK, Mr Michael, Chair, 
Queensland Regional Natural Resource Management Groups Collective 
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• BRENNAN, Mrs Belinda Joan, Network Coordinator, 
South Gippsland Landcare Network  

• BRUNCKHORST, Professor David John, Director, 
Institute for Rural Futures, University of New England 

• BURNS, Mrs Joan, Chair, 
Victorian Catchment Management Authority Chairs Group 

• COLREAVY, Ms Mary Patricia, Acting First Assistant Secretary, 
Department of the Environment, Water, Heritage and the Arts 

• DRYSDALE, Mr Andrew James, Chief Executive Officer, 
Queensland Regional Natural Resource Management Groups Collective 

• GOWLAND, Ms Kate, Acting Assistant Secretary, 
Land and Coasts Division, Department of the Environment, Water, Heritage 
and the Arts 

• KERINS, Dr Sean Patrick Research Fellow, 
Centre for Aboriginal Economic Policy Research, Australian National 
University 

• McGARRY, Mr Phillip John 

• O’NEILL, Mr Danny John, Executive Officer, 
Victorian Catchment Management Authority Chairs Group 

• PETRIE, Mr Malcolm, Policy Adviser, 
Local Government Association of Queensland 

• STONEHAM, Mr Gary Charles, Chief Economist, 
Victorian Department of Sustainability and Environment 

• THOMPSON, Mr Ian, Executive Manager, 
Australian Government Land and Coasts, Department of Agriculture, Fisheries 
and Forestry 

• WALKER, Dr Daniel, Acting Chief, 
Sustainable Ecosystems, Commonwealth Scientific and Industrial Research 
Organisation 
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Northern Agricultural Catchments Council 
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• GREIG, Dr Peter John, Chair of the Board, 
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Corangamite Catchment Management Authority 

• GROSS, Ms Noeline Margaret, Member, 
Queensland Collective of Natural Resource Management Groups; and General 
Manager, Northern Gulf Resource Management Group 
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Blackwood Basin Group Inc. 
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• THOMPSON, Mr Ian, Executive Manager, 
Sustainable Resource Management, Department of Agriculture, Fisheries and 
Forestry 
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